Schedule of Proposed Action (SOPA)
01/01/2006 to 03/31/2006
Los Padres National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest, Forestwide (excluding Projects occurring in more than one Forest)					**R5 - Pacific Southwest Region**
Foster Botanical Interpretive Trail DM ***NEW LISTING***	- Wildlife, Fish, Rare plants - Recreation management - Facility management	Developing Proposal Est. Scoping Start : 01/2006	Expected:03/2006	05/2006	Karen McKinley 661-245-3731 ext 232 jhkelly@fs.fed.us
	Description: The proposed project is to design and construct an interpretive trail at the Chuchupate Ranger Station. Native plants will be the featured resource.				
	Location: UNIT - Los Padres National Forest All Units. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4 SBBM. T8N R20W Sec 4 SBBM.				
Los Padres National Forest, Occurring in more than one District (excluding Forestwide)					**R5 - Pacific Southwest Region**
Administrative Site Land Exchange DM	- Land acquisition - Facility management	Completed	Actual: 11/02/2005	12/2005	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	Description: Proposal to exchange 0.8 acres of federal land within the City of Ojai for 1.25 acres of non-federal land within the city of Santa Maria. The land would provide an option to build a new Forest Supervisors Office.				
	Location: UNIT - Santa Lucia Ranger District, Ojai Ranger District. STATE - California. COUNTY - Santa Barbara, Ventura. One parcel located in Santa Maria and one in Ojai.				
Pine Mountain Recreation Area Forest Health Project EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 06/03/2005	Expected:05/2006	06/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Improve and maintain stand health conditions on 300 acresby reducing stocking and tree densities. Reduce dwarf mistletoe infection by pruning and thinning outside of campground areas. Activities may include chainsaw work, chipping and rx fire. **Web Link:** http://www.fs.fsd.us/r5/lospadres				
	Location: UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 6 N., R 23 W., Sections 3,4,5. Approximately 6 miles East of Highway 33 along Pine Mountain Ridge Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest, Occurring in more than one District (excluding Forestwide)					**R5 - Pacific Southwest Region**
Recreation Residence Continuation Determination EA	- Recreation management	Developing Proposal Est. Scoping Start : 01/2006	Expected:12/2006	12/2008	Jeff Bensen 805-967-3481 ex 221 jbensen@fs.fed.us
	Description: The Los Padres proposes to conduct an analysis on approximately 139 recreation residences in 6 tracts of the Los Padres National Forest for continuation of use.				
	Location: UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara, Ventura. Los Padres National Forest.				
Sierra Madre Fuel Modification Area DM	- Fuels management	On Hold	N/A	N/A	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: Proposal to maintain the existing fuelbreak that was originally constructed in the 1960's along Sierra Madre ridge. The purpose is to reduce hazardous fuels and provide protection and defensible space for firefighters in the event of a wildfire.				
	Location: UNIT - Santa Lucia Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R30W sec 29 toT9N, R26W sec 23. Project is located on Forest Road 32S13 from the Rockfront Ranch located on Highway 166, across the Sierra Madre Ridge to Santa Barbara Canyon .				
Treatment of Tamarisk along Piru Creek and Lockwood Creek EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest prod	In Progress: Scoping start 03/01/2004	Expected:02/2006	03/2006	John Madden 661-245-3731 johnmadden@fs.fed.us
	Description: The Los Padres National Forest proposes to use an herbicide (the amine formulation of triclopyr) to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek. **Web Link:** http://www.fs.fed.ud/r5/lospadres				
	Location: UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T6N, R21W, S 1,2,3,4; T7N, R21W, S 25,35,36; T7N, R20W, S 5,8,9,13,14,15,16,19,20,21,29,30;7N,19W,S 13,14,15,17,18,20,21,22,24,25;7N,18WS29,30;6N,18W,S2,11,12,13,14,15,16,21,22,34;5N,18W,S3,4,9,10,15 . The project area is located in the Piru Creek watershed above Piru Lake and below Lockwood Valley and Thorn Meadows.				

Los Padres National Forest	**Monterey Ranger District (excluding Projects occurring in more than one District)**	**R5 - Pacific Southwest Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Monterey Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Abbott Lakes DM	- Recreation management	Developing Proposal Est. Scoping Start : 03/2006	Expected:09/2006	01/2007	Katherine Malengo 831-385-5434 kmalengo@fs.fed.us
	Description: Refill Abbott Lakes utilizing existing pumps with water from the Arroyo Seco River to enhance recreational opportunities and provide available water for wildfire suppression needs.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.19S. R.4E. Sec. 36 and T.20S. R.4E. Sec. 1. Arroyo Seco Rcreation Area. .				
Arroyo Seco - Indians Road opening EA	- Road management	Developing Proposal Est. Scoping Start : 02/2006	Expected:12/2006	06/2007	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				
Big Sur disposal sites EA	- Special use management	In Progress: Scoping start 06/15/2001	Expected:12/2005	01/2006	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Proposal to create permanent disposal sites on National Forest System lands near Gorda for landslide material removed during maintenance of Highway 1. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T23S, R5E, Sec 32 MDM. Big Sur coast along Highway 1 near Gorda..				
Junipero Serra Peak Radiio Repeater EA	- Facility management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Install Forest Service communications repeater on existing lookout structure.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.5E, S.34, SW 1/4 . Monterey Ranger District, California. Junipero Sierra Peak..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Monterey Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Kirk Creek Campground Rehabilitation Project EA	- Recreation management	Developing Proposal Est. Scoping Start : 01/2006	Expected:10/2006	03/2007	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	Description: Proposal to bring facilities up to health and safety standards and accommodate expected visitor use.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.22S, R.4E, S.26, SE 1/4. Highway 1, Big Sur Coast. Monterey County..				
M.I.R.A. Observatory DM	- Special use management	Developing Proposal Est. Scoping Start : 01/2006	Expected:09/2006	12/2006	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	Description: Renew Special Use Permit for The Monterey Institute for Research in Astronomy to continue operating a year-round observatory on Chews Ridge.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T. 19S, R 4E, Sec. 6. Chews Ridge, Monterey County.				
Mud Spring rehabilitation DM	- Grazing management	Developing Proposal Est. Scoping Start : 01/2006	Expected:03/2006	05/2006	Katherine Malengo 831-385-5434x219 kmalengo@fs.fed.us
	Description: Relocate livestock water trough 100 feet away from water source for resource protection.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.18S. R.3E. S.36 SW 1/4. Miller Canyon near Chews Ridge. Monterey Ranger District.				

Los Padres National Forest	**Mt. Pinos Ranger District (excluding Projects occurring in more than one District)**	**R5 - Pacific Southwest Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Mt. Pinos Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Frazier Mountain Vegetation Management EA	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 01/01/2004	Expected:05/2006	06/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultrual system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road cooridor. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.				
Frazier Park Community Defense Zone DM	- Fuels management	Developing Proposal Est. Scoping Start : 01/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: Proposal to create additional defensible space around the community of Frazier Park in collaboration with Kern County and private property owners.				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - TT8N, R19W, Sec. 5,6; T8N,R20W, Sec. 2; T9N, R19W, Sec.31,32; T9N, R20W, Sec. 35,36, SBBM.. Project is located on the Mount Pinos Ranger District in the vicinity of the Frazier Park community..				
Gold Hill OHV Trail EA	- Recreation management	In Progress: Scoping start 01/01/2002	Expected:06/2007	10/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	Description: Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungrey Valley State Vehiclular Recreation Area and the MPRD's eastside OHV trail system. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungery Valley State Park, Approximately 7 miles southwest of Gorman.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Mt. Pinos Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Lake of the Woods Community Defense Zone DM	- Fuels management	Developing Proposal Est. Scoping Start : 01/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: Proposal to reduce the density of pinyon pines by constructing a shaded fuelbreak of up to 1/2 mile around the rural community of Lake of the Woods. The purpose is to protect life and propery by reducing hazardous fuels in the event of a wildfire.				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R19W, Sections 33, 34. Lake of the Woods community is located approximately 2 miles west of Frazier Park; north of the US Forest Service Chuchupate Ranger Station..				
Lion Canyon Loop Trail EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	Description: Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				
Long Dave Valley Road Access EA	- Special use management	Developing Proposal Est. Scoping Start : 10/2005	Expected:02/2006	04/2006	John Madden 661-245-3731 kmckinley@fs.fed.us
	Description: Proposal to issue a special use permit for Long Dave Valley Road access across approximately 3 miles of NFS land to prvate inholding.				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N,R20W,Sec. 31,32,33,&34. Long Dave Valley Road.				
McGill-Mt. Pinos Campground Forest Health Project EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 04/29/2005	Expected:05/2006	06/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Improve and maintain stand conditions of exicting large/old tree conditions by reducing stocking and stand density levels. Activities may include chainsaws, masicater, chipping and rx fire. Approximately 1,000 acres. **Web Link:** http://www.fs.fed.ud/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T 8N R 21 W Sec 3,4,5,8 T 9N,R21W Sec 33,34,35. Approximately 12 miles W of Frazier Park around McGill and Mount Pinos Campgrounds.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Mt. Pinos Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Mil Potrero Campground Special Use Permit EA	- Special use management	In Progress: Scoping start 01/01/2004	Expected:03/2007	04/2007	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Re-issuance of a Special Use Permit for the existing Mil Potrero Campground **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 24, SBBM. On Mil Potrero Highway west of Pine Mountain Club.				
Mt Pinos District Special Use Permit (SUP) Program DM	- Special use management	In Progress: Scoping start 04/15/2004	Expected:03/2006	04/2006	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Re-issuance of 21 SUPs for various existing improvements on the Mt Pinos District for a term of 4-10 years and removal of one terminated Recreation Residence SUP cabin. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Santa Barbara, Ventura. LEGAL - T7N, R23W, S19,22,23&24;R24W,S2; T8N,R20W, S5&9; R21W, S23; R24W, S16,21&36, R26W, S22&23; T9N, R19W, S29; R21W, S25&26; R23W, S29&30; R25W, S27, SBBM. In or Near: Frazier Mtn, Mt Pinos-base and summit, O'Neil Cyn, Ozena Valley, Lockwood Valley, Cuyama Valley, Quatal Cyn, and on the Sierra Madre Ridge.				
Organizational Camps Forest Health Project EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 04/22/2005	Expected:05/2006	06/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Reduce stand desities, ladder and ground fuels around camps and other private structures creating a desired condition of a healthy old growth Jeffery pine forest structure. Activities may include chainsaws, masicater, and rx burning. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N, R21 W, Sec 23,24,25,26. Approximately 8 miles W of Frazier Park, around organzational camps..				
Pine Mountain Club Hazardous Fuel Reduction Program - Phase IV DM ***NEW LISTING***	- Fuels management	In Progress: Scoping start 05/01/2001	Expected:01/2006	02/2006	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	Description: Reduction of urban-wildland interface fire hazards will include the selective removal of hazardous vegetation within the boundaries of Pine Mountain Club, including PMCPOA-owned property, PMCPOA-managed green belt, private property and easements.				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T. 9 N., R. 21 and 22 W., Kern County, CA. Pine Mountain Club, Kern County, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Mt. Pinos Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Pine Mountain Club Vegetation Management EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 09/30/2004	Expected:05/2006	06/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Proposal to treat vegetaion on the west side of Pine Mountain Club **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R22W, Sec 13,24,25. West of Pine Mountain Club.				
Special Use Permits for Three Organizational Camps EA	- Special use management	In Progress: Scoping start 01/01/2004	Expected:03/2006	04/2006	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Re-issuance of two Special Use Permits for three existing Organizational Campgrounds **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R21W, Sec 23 and 26, SBBM. Off of Mil Potrero Highway at the base of Mt. Pinos at the "Y".				
Tree-of -Heaven Removal from Reyes Creek Campground DM	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start : 02/2006	Expected:10/2006	11/2006	John Madden 661-245-3731 johnmadden@fs.fed.us
	Description: Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of triclopyr or glyphosate may continue through 2008. **Web Link:** http://www.fs.fed.ud/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R23W, Sec 22 & 27. Reyes Creek Campground.				

Los Padres National Forest	**Ojai Ranger District (excluding Projects occurring in more than one District)**	**R5 - Pacific Southwest Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Ojai Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Ojai Community Defense Zone EA	- Watershed management - Fuels management	In Progress: Scoping start 03/18/2005	Expected:09/2006	10/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: Proposal to maintain existing fuelbreaks that were constructed in the 1970's. The purpose is to reduce hazardous fuels, improve watershed health, and provide protection and defensible space for firefighters and the public in the event of a wildfire.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T4N, R21W, Sec 6; T5N, R21W, Sec 19, 20,29-32; T4N, R22W, Sec 1&2; T5N, R22W, Sec 15-36; T4N, R23W, Sec 5-7; T5N, R24W, Sec 31-36; T4N, R24W, Sec 1-12, 14-22, 27-30, SBBM. . Ojai urban interface from Lake Casitas to Upper Ojai Valley.				
Ojai District Special Use Permit Backlog DM	- Special use management	In Progress: Scoping start 10/01/2003	Expected:09/2005	10/2005	Al Hess (805)646-4348, x311 ahess@fs.fed.us
	Description: Proposal to renew or reissue 22 Special Use Permits on the Ojai Ranger District, each for a term of 5-20 years.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. Ojai district-wide .				
Piru allotments grazing permit EA	- Grazing management	In Progress: Scoping start 06/02/2003	Expected:09/2005	11/2005	Al Hess (805)646-4348, x311 ahess@fs.fed.us
	Description: Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - T5N, R18W, SBBM.. National Forest System land west and north of Lake Piru..				
Upper Ojai Wildfire Protection Zone Grant DM ***NEW LISTING***	- Fuels management	In Progress: Scoping start 07/01/2004	Expected:01/2006	02/2006	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	Description: The project will entail, hand cutting, stacking and pile burning over 91 acres north and east of Sisar Canyon. All activities will be on private lands.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T. 4 and 5 N., R. 21 W., Ventura County, California.. Sisar Canyon, Ojai, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Ojai Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Vintage water well special-use permit DM ***NEW LISTING***	- Special use management - Minerals and Geology	Completed	Actual: 11/15/2005	01/2006	Al Hess (805)646-4348, x311 ahess@fs.fed.us
	Description: This is a special-use permit for a water well to be drilled on an existing cleared site in the Sespe oil fields north of Fillmore, Calif.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - NW-1/4 of Section 29, T5N, R19W, SBB&M. . The site is between Tar Creek and the Squaw Flat Road in the Sespe oil fields about seven miles north of Fillmore, Calif..				
Wheeler Gorge Water System DM	- Recreation management - Facility management	Completed	Actual: 07/06/2005	10/2006	Charles Robinson 805-646-4348 x319 cfrobinson@fs.fed.us
	Description: The proposed Wheeler Gorge Water System improvement project consists of the following work to the existing water system: (1) drill and develop a new groundwater well to replace the existing surface-influenced (see other project information below)				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T5N, R23W, Sec 10 and 15, SBBM. Wheeler Gorge area.				

Los Padres National Forest	Santa Barbara Ranger District (excluding Projects occurring in more than one District)				R5 - Pacific Southwest Region
CHP Communication Tower Replacement DM	- Special use management	Completed		01/2006	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	Description: California Highway Patrol proposes to replace a lattice tower and relocate a propane tank at existing facility at Santa Ynez Peak communications site.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec. 12, T5N, R30W, SBM . Santa Ynez Peak Communication Site.				
Fremont Fuel Break DM	- Special use management	Completed		01/2006	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	Description: This project will provide access to a private parcel within National Forest System Lands. The holder will be allowed minor maintenance (grading and brushing) within the footprint of the existing fuel break.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R28W Sec 9, 15 & 16.. The Fremont fuel break 1.82 miles in length and approximately 2.65 acres.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Barbara Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Gaviota Fuels Treatment Project DM	- Fuels management	Developing Proposal Est. Scoping Start : 01/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: The Santa Barbara RD proposes to reconstruct, expand, and maintain a variable width fuelbreak along the Gaviota-Refugio Road. The fuelbreak would be a total of 300 to 1000 feet wide and designed to have irregular widths, shapes, and patterns.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R32W, Sec 16,17,18, 22, 23, 24;SBBM.. The Gaviota Fuels Treatment project is focused on the Wildland/Urban Interface (WUI) in the vicinity of Gaviota and Highway 101. .				
Hazardous Fuel Reduction Project at the Rural Community-National Forest Interface, San Marcos Pass DM ***NEW LISTING***	- Fuels management	In Progress: Scoping start 01/01/2002	Expected:01/2006	02/2006	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	Description: The proposed action is to fund a grant to masticate and hand-cut hazardous materials along escape routes and within the defensible space around homes All work will be done on private lands.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - The project is located on private lands in T. 5 N., R. 28 W., Santa Barbara County, California.. San Marcos Pass.				
Los Prietos Boys Camp--Modular Housing EA	- Special use management	In Progress: Scoping start 12/02/2005	Expected:02/2006	04/2006	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	Description: Add four modular housing units plus foundations and utilities to existing boys camp				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec. 2, T6N, R28W, SBBB&M. Los Prietos Boy's Camp.				
Mountain Top Community Defense Zone DM	- Fuels management	Developing Proposal Est. Scoping Start : 01/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: The Santa Barbara Ranger District proposes to collaborate with Santa Barbara County and the Wildland Residents Association to reduce hazardous fuels in the San Marcos Pass WUI.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R28W, Sec 16, 17, 20, 21, 22. The Mountain Top Community Defense Zone (CDZ) project is focused on the Wildland/Urban Interface (WUI) in the vicinity of San Marcos Pass around the communities of Rosario, Painted Cave, West Camino C.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Barbara Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
P.X.P. Air Quality Monitoring Site DM	- Special use management	Developing Proposal Est. Scoping Start : 10/2005	Expected:01/2006	03/2006	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	Description: New permit for existing use of 16'X 8' trailer and meteorological tower enclosed in a chain link fence. Located near the Snyder Trail/Paradise Road. Original holder was Torch Nuevo who recently merged and is now call Plains Exploration And Production				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NW 1/4, SW 1/4 Section 2, T5N, R28W SBM . 1/4 of a mile on the Snyder Trail off of Paradise Road.				
Paradise Road Storm Damage Reparis EA	- Special use management	Developing Proposal Est. Scoping Start : 10/2005	Expected:12/2005	05/2006	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	Description: Repair or relocation of a portion of Paradise Road adjacent to Fremont Recreation Residence Tract to repair subsidence of the roadbed due to undercutting from the Santa Ynez River.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 4, T5N, R28W, SBB&M. Paradise Road, approximately 3 miles northeast of the junction with State Route 154.				
Pendola Facilities DM	- Wildlife, Fish, Rare plants - Recreation management	On Hold	N/A	N/A	Jeff Bensen jbensen@fs.fed.us
	Description: Proposal to improve facilities in the Upper Santa Ynez Recreation Area. Replace toilets, redesign or improve travel routes and parking areas, provide interpretive signing.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R25W, T5N, R26W, SBM. Upper Santa Ynez River watershed between Gibraltar and Jameson Reservoirs, 5 mi. N of Santa Barbara.				
Ranger Peak Pond Restoration EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 01/2006	Expected:03/2006	06/2006	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	Description: Mechanically remove vegetation from a pond to improve habitat for red-legged frogs				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. Ranger Peak Pond.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Barbara Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Santa Cruz Prescribed Burn DM	- Wildlife, Fish, Rare plants - Watershed management - Fuels management	In Progress: Scoping start 05/10/2005	Expected:03/2006	05/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: Proposal to broadcast burn approximately 9,500 acres of National Forest System land over several years to reduce hazardous fuels and catastrophic wildfire threat. Project will protect Cachuma watershed, San Rafael Wilderness, and TES species.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N,R27W;T7N,R28W;T6N,R28W;T6N,R27W;SBM. NE of Lake Cachuma, 10 mi. N of Santa Barbara.				
State Highway 154 Emergency Repair DM	- Special use management	In Progress: Scoping start 01/10/2005	Expected:07/2005	07/2005	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	Description: In Jan 2005 Caltrans closed SH154 due to extensive storm damage. Some of the damaged area crosses NFS lands included in a special use permit. Emergency repairs extended slightly beyond the existing right of way, requiring a permit amendment.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 NE1/4 Section 27, T5N, R28W, SBM. State Highway 154, San Marcos Pass Road, junction of Painted Cave Road.				
Winchester Canyon Gun Club EA	- Special use management - Recreation management	In Progress: Scoping start 07/12/2002	Expected:11/2005	12/2005	Jeff Bensen 805 967 3481 jbensen@fs.fed.us
	Description: Proposal to issue term special use permit for ongoing operation of existing target range.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.				

Los Padres National Forest	**Santa Lucia Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Access to Private Land in San Rafael Wilderness EA	- Special use management	Developing Proposal Est. Scoping Start : 02/2006	Expected:10/2006	12/2006	Michael Crain 805-925-9538 x228 mcrain@fs.fed.us
	Description: Proposal to issue special use permit for one mile of motorized access into a private land (Scripts parcel) within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Lucia Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Black Mtn Wild Horse Corrals EA	- Vegetation management (other than forest products) - Grazing management	In Progress: Scoping start 06/28/2005 Estimated 215 comment 01/2006	Expected:02/2006	06/2006	Melody Fountain (805) 925-9538 x214 mfountain@fs.fed.us
	Description: Proposal to locate corrals and water tank in the Black Mtn Wild Horse Territory to facilitate management of the herd				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R15E Sec 3 MDBM. Approximately 10 miles East of Santa Margarita.				
Camp San Luis Special Use Permit EA	- Special use management	On Hold	N/A	N/A	Michael Crain 805-925-9538 x228 mcrain@fs.fed.us
	Description: Proposal by the California National Guard to conduct helicopter and dismounted training on 6,507 acres on West Cuesta Ridge. Includes use and maintenance of 7 iles of existing non-motorized trail that will be incorporated into the NF trail system.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R12E, sections 14 thru 29 MDBM. North of the City of San Luis Obispo on West Cuesta Ridge, north of the Botanical Area..				
Easy OHV Trail Options and Trail Connectors EA	- Recreation management	Developing Proposal Est. Scoping Start : 01/2006	Expected:03/2006	01/2007	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	Description: Reconstruct a steep 0.5 mile section of Navajo Bypass trail and construct 1.5 miles of new trail to provide an easy option to the black diamond pitches on Navajo and La Panza trails. Also, construct a connector to the Quail Trail.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R15and 16E . La Panza area in San Luis Obispo County.				
Figueroa Mountain Healthy Forest Project EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 11/10/2004	Expected:03/2006	06/2006	Melody Fountain 805-925-9538 x 214 mfountain@fs.fed.us
	Description: Reduce stand densities, ladder and ground fuels around recreation sites, cabins and private property on 667 acres to maintain healthy conifer and oak forest. Activities may include chainsaws, masticater, borax and rx burning. **Web Link:** http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T 8 N, R 30 W, sections 25 &36; T 8N, R29 W sections 30 & 31. 9 miles northeast of Los Olivos.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Lucia Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Figueroa Station Facilities Decommissioning EA	- Facility management	Developing Proposal Est. Scoping Start : 02/2006	Expected:05/2006	01/2009	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to remove existing unoccupied structures including a residence and an adjacent garage at the Figueroa Fire station administraive site.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
Horse Canyon Dam EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 11/2005	Expected:08/2006	10/2006	Kevin Cooper 805-925-9538 x216 kccooper@fs.fed.us
	Description: Proposal to remove the 4 foot high by 40 foot long dam at the mouth of Horse Canyon a tributary to the Sisquoc River to allow access for fish and other aquatic organisms to 12 miles of breeding habitat upstream.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N, R30 W section 23 SBBM. Mouth of Horse Canyon, a tributary to the Sisqouc River at the edge of the San Rafael Wilderness.				
Pine Canyon Station Rear Exit DM	- Facility management	In Progress: Scoping start 04/01/2004	Expected:11/2006	01/2007	Mark Nunez 805-925-9538 ex. 222 msnunez@fs.fed.us
	Description: Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				
Rinconada Mine Safety Re-Closure DM	- Minerals and Geology	Developing Proposal Est. Scoping Start : 02/2006	Expected:07/2006	09/2006	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	Description: Proposal to re-close entryways (adits) into the Rinconda Mine that were previously closed and broken into by vandals.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R14E, section 28 MDM. Rinconada Mine Site approximately 10 miles east of Santa Margarita on Pozo Road..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Lucia Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
SLRD 2007 OHV Trail Maintenance DM	- Recreation management	Developing Proposal Est. Scoping Start : 02/2006	Expected:04/2006	01/2007	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	Description: Annual maintenance of 30-50 miles of existing off-highway vehicle trails and installation of physical barriers and signs as needed on those trails.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. Unit - Santa Lucia Ranger District.				
Tepusquet Prescribed Burn DM	- Wildlife, Fish, Rare plants - Watershed management - Fuels management	Developing Proposal Est. Scoping Start : 01/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	Description: Proposal to broadcast burn approximately 20,000 acres (implemented in phases) of NF System Lands to reduce hazardous fuels and catastrophic wildfire threat. Project will protect and enhance Sisquoc watershed, San Rafael Wilderness, and TES specie				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W; T9NR31W; T10N,R32W. East of Tepusquet; adjacent to previously planned fuel modification area..				
West Cuesta Ridge Trail System EA	- Watershed management - Recreation management	On Hold	N/A	N/A	Julia Long (805) 925-9538 julialong@fs.fed.us
	Description: Add existing Morning Glory, Shooter and Botanical trails into Forest Service trail system and maintain waterbars and vegetation as needed.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				
White Oaks Guard Station Decomissioning DM ***NEW LISTING***	- Facility management	Developing Proposal Est. Scoping Start : 01/2006	Expected:03/2006	11/2007	Julia Long (805) 925-9538 x-235 julialong@fs.fed.us
	Description: Proposal to remove the abandoned and heavily vandalized White Oaks Guard Station buildings and all related facilities following federal, state, and local laws and regulations.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R28W, NE 1/4, sec 18. White Oaks Guard Station, along Bates Canyon Road which runs south from Highway 166 near the town of New Cuyama..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest	**Santa Lucia Ranger District (excluding Projects occurring in more than one District)**				**R5 - Pacific Southwest Region**
Willow trailhead and trail EA (Highway 166 Shooting Area EA)	- Recreation management	Developing Proposal Est. Scoping Start : 02/2006	Expected:07/2006	11/2006	Julia Long (805) 925-9538 x-235 julialong@fs.fed.us
EA	**Description:** Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Trail. This proposal includes trail maintenance and new construction around private inholdings.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.