



## Schedule of Proposed Action (SOPA)

01-JUL-04 to 30-SEP-04

### SOPA: Los Padres National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Projects Occurring on more than one Forest</b>					
<b>Forest Plan Revision EIS</b>	- Land management planning	In Progress: NOI in FR 09/24/2001 Est. availability of DEIS 05/01/2004	Exptd:05/01/2005	09/01/2005	Ron Pugh (858) 524-0150 rlpugh@fs.fed.us
	<b>Description:</b> The project will produce a Forest Plan for each Forest and combined FEIS for the Angeles, Cleveland, Los Padres, and San Bernardino National Forests.. Weblink: <a href="http://www.fs.fed.us/r5/scfpr">http://www.fs.fed.us/r5/scfpr</a>				
	<b>Location:</b> UNIT- Cleveland National Forest Units, Los Padres National Forest Units, San Bernardino National Forest Units, Angeles National Forest Units. STATE- California. COUNTY- Kern, Los Angeles, Monterey, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara, Ventura. LEGAL- Proclaimed boundaries of each National Forest. Affected Forest - Angeles, Cleveland, Los Padres, or San Bernardino.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Projects Occurring on more than one District</b>					
<b>Administrative Site Land Exchange</b> EA	- Facility management	Developing Proposal Est. Scoping Start : 09/01/2003	Exptd:07/01/2004		Marian Kadota 805 961-5718 mkadota@fs.fed.us
	<b>Description:</b> Proposal to exchange 0.8 acres of federal land within the City of Ojai for 1.25 acres of non-federal land within the city of Santa Maria. The land would provide an option to build a new Forest Supervisors Office.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District, Ojai Ranger District. STATE- California. COUNTY- Santa Barbara, Ventura. One parcel located in Santa Maria and one in Ojai.				
<b>Treatment of Tamarisk along Piru Creek and Lockwood Creek</b> EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products)	In Progress: Scoping start 03/01/2004	Exptd:07/01/2004	10/01/2004	Mike Foster 661-245-3731 mfoster01@fs.fed.us
	<b>Description:</b> The Los Padres National Forest proposes to use an herbicide (the amine formulation of triclopyr) to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Ojai Ranger District, Mt. Pinos Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T6N, R21W, S 1,2,3,4; T7N, R21W, S 25,35,36; T7N, R20W, S 5,8,9,13,14,15,16,19,20,21,29,30; 7N,19W, S 13,14,15,17,18,20,21,22,24,25; 7N,18WS29,30; 6N,18W, S2,11,12,13,14,15,16,21,22,34; 5N,18W, S3,4,9,10,15 . The project area is located in the Piru Creek watershed above Piru Lake and below Lockwood Valley and Thorn Meadows.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Units</b>		<b>Los Padres National Forest</b>		<b>R5 - Pacific Southwest Region</b>	
<b>Oil and Gas Leasing Analysis EIS</b>	<ul style="list-style-type: none"> <li>- Minerals and Geology</li> <li>- Land management planning</li> </ul>	In Progress: FWS consultation initiated 01/01/2003 Est. availability of FEIS 01/01/2005	Exptd:01/01/2005	04/01/2005	Al Hess (805)646-4348, x311 ahess@fs.fed.us
	<b>Description:</b> Will identify National Forest System lands which should or should not be made available for oil and gas leasing.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres/project/oilgas.html">http://www.fs.fed.us/r5/lospadres/project/oilgas.html</a>				
	<b>Location:</b> UNIT- Los Padres National Forest Units. STATE- California. COUNTY- Kern, Los Angeles, Monterey, San Luis Obispo, Santa Barbara, Ventura. LEGAL- N/A. Los Padres National Forest, all NFS land not legally withdrawn from oil and gas leasing are involved in this study and analysis.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Monterey Ranger District</b>		<b>Los Padres National Forest</b>		<b>R5 - Pacific Southwest Region</b>	
<b>Arroyo Seco - Indians Road opening</b> EA	- Road management	Developing Proposal Est. Scoping Start : 10/01/2004			John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	<b>Location:</b> UNIT- Monterey Ranger District. STATE- California. COUNTY- Monterey. LEGAL- T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				
<b>Big Sur disposal sites</b> EA	- Special use management	In Progress: Scoping start 06/15/2001	Exptd:05/01/2004	06/01/2004	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Proposal to create permanent disposal sites on National Forest System lands near Gorda for landslide material removed during maintenance of Highway 1.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Monterey Ranger District. STATE- California. COUNTY- Monterey. LEGAL- T23S, R5E, Sec 32 MDM. Big Sur coast along Highway 1 near Gorda..				
<b>Brazil Ranch Vegetation/Fuels Management (Temp Grazing Permit)</b> DM	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 07/01/2003	Exptd:05/01/2004	05/01/2004	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> This project will allow a temporary grazing permit (one year) for up to 50 cattle for up to 90 days on the grasslands on top of the ridge (Serra Hill). This would reduce the accumulating biomass and maintain the area's fuelbreak function.				
	<b>Location:</b> UNIT- Monterey Ranger District. STATE- California. COUNTY- Monterey. LEGAL- T18S, R1E, Sec. 20. Brazil Ranch, Big Sur, CA.				
<b>Coastal Rangeland Assessment</b> EA	- Grazing management	In Progress: 215 Comment period legal notice 03/31/2004	Exptd:06/01/2004	11/01/2004	Jeff Kwasny jkwasny@fs.fed.us
	<b>Description:</b> Revise allotment management plans for the Gorda, Alder Creek, Salmon Creek, and San Carpoforo allotments; authorize grazing on recently acquired Sur Sur, Sea Vista and Cozy Cove ranches; close Buckeye, Twitchell and Torre Canyon allotments.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Monterey Ranger District. STATE- California. COUNTY- Monterey, San Luis Obispo. Big Sur coast, Monterey and San Luis Obispo counties..				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Defensible Fuel Profile Zones</b> <b>DM</b>	- Fuels management	In Progress: Scoping start 03/10/2001	Exptd:06/01/2004	11/01/2004	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Manage wildland fuels using prescribed fire and mechanical treatments adjacent to roads and campgrounds. Maintenance of existing fire lines and safety zones will protect Forest users and enhance fire suppression capability. . Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Monterey Ranger District. STATE- California. COUNTY- Monterey. Santa Lucia Mountains.				
<b>Junipero Serra Peak Radio Repeater</b> <b>EA</b>	- Facility management	Developing Proposal Est. Scoping Start : 10/01/2004			John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Install Forest Service communications repeater on existing lookout structure.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Monterey Ranger District. STATE- California. COUNTY- Monterey. LEGAL- T20S, R5E, Sec 34 MDM. Junipero Serra Peak.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Santa Lucia Ranger District</b>		<b>Los Padres National Forest</b>		<b>R5 - Pacific Southwest Region</b>	
<b>Access to Private Land in San Rafael Wilderness</b> EA	- Special use management	Developing Proposal Est. Scoping Start : 04/01/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to issue special use permit for one mile of motorized access into a private land parcel within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.				
<b>Figueroa Recreation Residence</b> EA	- Facility management	Developing Proposal Est. Scoping Start : 05/01/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to analyze current domestic water use, facilities, and water needs of ten recreation residences and Figueroa Campground on Figueroa Mtn.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T8N, R30W, SBBM. Figueroa Mountain Recreation Area.				
<b>Figueroa Station Facilities Decommissioning</b> EA	- Facility management	Developing Proposal Est. Scoping Start : 04/01/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to remove existing unoccupied structures including a residence, an adjacent garage, and possibly a metal barn at the Figueroa Fire station administraitve site.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
<b>Highway 166 Shooting Area</b> EA	- Recreation management	Developing Proposal Est. Scoping Start : 05/01/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Springs Trail.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				
<b>Navajo Bypass Trail Re-route</b> EA	- Watershed management - Recreation management	Developing Proposal Est. Scoping Start : 05/01/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to close and reroute a 0.6 mile segment of the Navajo Bypass trail that is very steep and causing severe erosion. Closed section will be rehabilitated.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- San Luis Obispo. LEGAL- T29S, R10E, Section 30 MDBM. Pozo / La Panza OHV area.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Pine Canyon Station Rear Exit DM</b>	- Facility management	Developing Proposal Est. Scoping Start : 04/01/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				
<b>Red Hill Staging Area and Burnout Trail EA</b>	- Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:08/01/2004	11/01/2004	Mike Foster 661-245-3731 mfoster01@fs.fed.us
	<b>Description:</b> Proposal to remove the informal Redhill staging area and closing a quarter mile section of the Burnout Trail.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- San Luis Obispo. LEGAL- T29S, R16E Section 20 MDBM. La Panza - Redhill.				
<b>Shaw Ridge Motorized Access Management EA</b>	- Wildlife, Fish, Rare plants - Watershed management - Recreation management	Developing Proposal Est. Scoping Start : 03/01/2004	Exptd:06/01/2004	07/01/2004	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to convert a temporary closure to a permanent seasonal closure to protect threatened and endangered species during breeding season. Involves installation of pipe fencing and gate.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- San Luis Obispo. LEGAL- T32S, R17E, Sec 19 MDM. Rockfront area, north of Hwy 166.				
<b>West Cuesta Ridge Trail System EA</b>	- Watershed management - Recreation management	Developing Proposal Est. Scoping Start : 05/01/2004	Exptd:09/01/2004	10/01/2004	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to analyze trails in the Cuesta Ridge area known as Morning Glory, Shooter and Botanical Trails.				
	<b>Location:</b> UNIT- Santa Lucia Ranger District. STATE- California. COUNTY- San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Santa Barbara Ranger District</b>		<b>Los Padres National Forest</b>		<b>R5 - Pacific Southwest Region</b>	
<b>CHP Communication Tower Replacement</b> <b>DM</b>	- Special use management	In Progress: Scoping start 01/02/2004	Exptd:06/01/2004	09/01/2004	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> California Highway Patrol proposes to replace a lattice tower and relocate a propane tank at existing facility at Santa Ynez Peak communications site.				
	<b>Location:</b> UNIT- Santa Barbara Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- Sec. 12, T5N, R30W, SBM . Santa Ynez Peak Communication Site.				
<b>Pendola Facilities</b> <b>DM</b>	- Wildlife, Fish, Rare plants - Recreation management	On Hold	N/A	N/A	Jeff Bensen  jbensen@fs.fed.us
	<b>Description:</b> Proposal to improve facilities in the Upper Santa Ynez Recreation Area. Replace toilets, redesign or improve travel routes and parking areas, provide interpretive signing.				
	<b>Location:</b> UNIT- Santa Barbara Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T5N, R25W, T5N, R26W, SBM. Upper Santa Ynez River watershed between Gibraltar and Jameson Reservoirs, 5 mi. N of Santa Barbara.				
<b>Santa Cruz Prescribed Burn</b> <b>DM</b>	- Wildlife, Fish, Rare plants - Watershed management - Fuels management	Developing Proposal Est. Scoping Start : 05/01/2004			Mark Nunez (805) 967-3481 ex. 259 msnunez@fs.fed.us
	<b>Description:</b> Proposal to broadcast burn about 9,500 ac of NFS land over several years to reduce hazardous fuels and catastrophic wildfire threat. Project will protect Cachuma watershed and TES species.				
	<b>Location:</b> UNIT- Santa Barbara Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T7N,R27W;T7N,R28W;T6N,R28W;T6N,R27W;SBM. NE of Lake Cachuma, 10 mi. N of Santa Barbara.				
<b>Winchester Canyon Gun Club</b> <b>EA</b>	- Special use management - Recreation management	In Progress: Scoping start 07/12/2002	Exptd:10/01/2004	12/01/2004	Jeff Bensen  jbensen@fs.fed.us
	<b>Description:</b> Proposal to issue term special use permit for ongoing operation of existing target range.				
	<b>Location:</b> UNIT- Santa Barbara Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Ojai Ranger District</b>		<b>Los Padres National Forest</b>		<b>R5 - Pacific Southwest Region</b>	
<b>Ojai Community Defense Zone DM</b>	- Watershed management - Fuels management	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:12/01/2004	03/01/2005	Mark Nunez (805) 967-3481 ex. 259 msnunez@fs.fed.us
	<b>Description:</b> Proposal to reduce hazardous fuels, improve watershed health, and provide protection and defensible space for firefighters and the public in the event of a wildfire.				
	<b>Location:</b> UNIT- Ojai Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T4N, R21W, Sec 6; T5N, R21W, Sec 19, 20,29-32; T4N, R22W, Sec 1&2; T5N, R22W, Sec 15-36; T4N, R23W, Sec 5-7; T5N, R24W, Sec 31-36; T4N, R24W, Sec 1-12, 14-22, 27-30, SBBM. . Ojai urban interface from Lake Casitas to Upper Ojai Valley.				
<b>Ojai District Special Use Permit Backlog DM</b>	- Special use management	In Progress: Scoping start 10/01/2003	Exptd:05/01/2004	06/01/2004	Terry Austin (805) 646-4348, ext.312 taustin@fs.fed.us
	<b>Description:</b> Proposal to renew or reissue 22 Special Use Permits on the Ojai Ranger District, each for a term of 5-20 years.				
	<b>Location:</b> UNIT- Ojai Ranger District. STATE- California. COUNTY- Ventura. Ojai district-wide .				
<b>Piru allotments grazing permit EA</b>	- Grazing management	In Progress: Scoping start 06/02/2003	Exptd:11/01/2004	01/01/2005	Terry Austin (805) 646-4348, ext.312 taustin@fs.fed.us
	<b>Description:</b> Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.				
	<b>Location:</b> UNIT- Ojai Ranger District. STATE- California. COUNTY- Los Angeles, Ventura. LEGAL- T5N, R18W, SBBM.. National Forest System land west and north of Lake Piru..				
<b>Wheeler Gorge Water System EA</b>	- Recreation management - Facility management	Developing Proposal Est. Scoping Start : 04/01/2004			Charles Robinson cfrobinson@fs.fed.us
	<b>Description:</b> Proposal to drill a well at the Wheeler Gorge Administrative Site along Highway 33.				
	<b>Location:</b> UNIT- Ojai Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T5N, R23W, Sec 10 and 15, SBBM. Wheeler Gorge area.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Mt. Pinos Ranger District</b>		<b>Los Padres National Forest</b>		<b>R5 - Pacific Southwest Region</b>	
<b>Alamo Mountain Prescribed Burn Project</b> <b>DM</b>	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 12/10/2003	Exptd:05/01/2004	10/01/2004	Mark Nunez (805) 967-3481 ex. 259 msnunez@fs.fed.us
	<b>Description:</b> Proposal to use prescribed fire to treat a total of 12,700 acres in 3 separate units (Units 2,3 and 4).. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T7N,R20W, Sec 13,14,15,16,20,21,22,23,24,25,26,27,28,29,33,34,35,36; T6N,R20W,Sec 1,2,3,4; T7N,R19W,Sec14-23, 27-33; T6N,R19W, Sec4,5,6,SBBM. The project is located within the Upper Piru Watershed, about 10 miles south of Frazier Park..				
<b>East Tecuya Trail Re-route</b> <b>DM</b>	- Recreation management	In Progress: Scoping start 07/01/2003	Exptd:04/01/2004	06/01/2004	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	<b>Description:</b> Proposal to relocate 0.75 miles of the trail where it follows a steep grade down a ridgeline.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern. LEGAL- T9N,R20W, Sec 23 SBBM. Approximately two miles north of Frazier Park.				
<b>Frazier Mountain Vegetation Management</b> <b>EA</b>	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 01/01/2004	Exptd:10/01/2004	11/01/2004	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultural system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road corridor.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern, Ventura. LEGAL- T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.				
<b>Gold Hill OHV Trail</b> <b>EA</b>	- Recreation management	In Progress: Scoping start 01/01/2002	Exptd:06/01/2005	10/01/2005	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	<b>Description:</b> Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungrey Valley State Vehicular Recreation Area and the MPRD's eastside OHV trail system.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungrey Valley State Park, Approximately 7 miles southwest of Gorman.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Lion Canyon Loop Trail EA</b>	- Recreation management	In Progress: Scoping start 02/17/2004	Exptd:05/01/2005	06/01/2005	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	<b>Description:</b> Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				
<b>Mil Potrero Campground Special Use Permit EA</b>	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:09/01/2004	12/01/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of a Special Use Permit for the existing Mil Potrero Campground. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern. LEGAL- T9N, R22W, Sec 24, SBBM. On Mil Potrero Highway west of Pine Mountain Club.				
<b>Mt Pinos District Special Use Permit (SUP) Program DM</b>	- Special use management	Developing Proposal Est. Scoping Start : 04/01/2004			Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of 21 SUPs for various existing improvements on the Mt Pinos District for a term of 4-20 years and removal of one terminated Recreation Residence SUP cabin.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern, Ventura. LEGAL- T7N, R23W, S19,22,23&24;R24W,S2; T8N,R20W, S5&9; R21W, S23; R24W, S16,21&36, R26W, S22&23; T9N, R19W, S29; R21W, S25&26; R23W, S29&30; R25W, S27, SBBM. In or Near: Frazier Mtn, Mt Pinos-base and summit, O'Neil Cyn, Ozena Valley, Lockwood Valley, Cuyama Valley, Quatal Cyn, and on the Sierra Madre Ridge.				
<b>Mt. Able Communication Site DM</b>	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:07/01/2004	10/01/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Issuance of Communication Site Lease for existing communication site facilities. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern. LEGAL- T9N, R22W, Sec 26, SBBM. Mt. Able (Cerro Noroeste) Summit adjacent to Campo Alto Campground.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Off Highway Vehicle Trail Maintenance</b> DM	- Watershed management - Recreation management	In Progress: Scoping start 10/31/2003	Exptd:04/01/2004	04/01/2004	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	<b>Description:</b> Proposal to maintain drainage features on approximately 30 miles of off-highway vehicle (OHV) routes.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern, Santa Barbara, Ventura. LEGAL- Distirct Wide. District Wide on Mount Pinos Ranger District.				
<b>Olive Canyon Communication site</b> DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:07/01/2004	10/01/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Issuance of Communication Site Lease for existing communication site facilities. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Santa Barbara. LEGAL- T9N, R26W, Sec 24, SBBM. Olive Canyon, southwest of New Cuyama, California.				
<b>Pine Mountain Club Defensible Fuels Profile Zone</b> DM	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 01/01/2004	Exptd:05/01/2004	07/01/2004	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> The Project proposes to increase the width of the Defensible Fuels Profile Zone (shaded fuelbreak) constructed on the east side of Pine Mountain Club from 100 to 300 feet.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern. LEGAL- T9N, R21W, Sec 21 & 22. East side of Pine Mountain Club, South of Mil Potrero Highway.				
<b>Pine Mountain Club Vegetation Management</b> DM	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 01/01/2004	Exptd:10/01/2004	11/01/2004	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> Proposal to treat vegetaion on the west side of Pine Mountain Club. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern. LEGAL- T9N,R22W, Sec 13,24,25. West of Pine Mountain Club.				
<b>Piru OHV Trail Re-route</b> DM	- Recreation management	In Progress: Scoping start 07/01/2003	Exptd:08/01/2004	09/01/2004	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	<b>Description:</b> Proposal to relocate two sections (approximately 1.0 and 0.25 miles) of the Piru Creek Trail in close proximity to Piru Creek.. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T7N, R20W, Sec. 11 & 13. Approximately 1 mile west of Gold Hill Campground.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Special Use Permits for Three Organizational Camps EA</b>	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:09/01/2004	12/01/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of two Special Use Permits for three existing Organizational Campgrounds. Weblink: <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Kern. LEGAL- T9N, R21W, Sec 23 and 26, SBBM. Off of Mil Potrero Highway at the base of Mt. Pinos at the "Y".				
<b>Tree-of -Heaven Removal from Reyes Creek Campground DM</b>	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start : 04/01/2004	Exptd:05/01/2004	06/01/2004	John Madden 2087643225 johnmadden@fs.fed.us
	<b>Description:</b> Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of triclopyr or glyphosate may continue through 2008.. Weblink: <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT- Mt. Pinos Ranger District. STATE- California. COUNTY- Ventura. LEGAL- T7N, R23W, Sec 22 & 27. Reyes Creek Campground.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and merital or family status (not all prohibited bases apply to all programs). Person with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or ca