



Schedule of Proposed Action (SOPA)

10/01/2004 to 12/31/2004

Los Padres National Forest

This report contains the best available information at the time the data was published. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring on more than one Forest					
Forest Plan Revision EIS	- Land management planning	In Progress: NOI in FR 09/24/2001 Estimated availability of DEIS 05/2004	Exptd:05/2005	09/2005	Ron Pugh (858) 524-0150 rlpugh@fs.fed.us
	Description: The project will produce a Forest Plan for each Forest and combined FEIS for the Angeles, Cleveland, Los Padres, and San Bernardino National Forests.. WEB LINK - http://www.fs.fed.us/r5/scfpr				
	Location: UNIT - Cleveland National Forest Units, Los Padres National Forest Units, San Bernardino National Forest Units, Angeles National Forest Units. STATE - California. COUNTY - Kern, Los Angeles, Monterey, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara, Ventura. LEGAL - Proclaimed boundaries of each National Forest. Affected Forest - Angeles, Cleveland, Los Padres, or San Bernardino.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring on more than one District					
Administrative Site Land Exchange EA	- Facility management	Developing Proposal Est. Scoping Start : 09/2003	Exptd:07/2004		Marian Kadota 805 961-5718 mkadota@fs.fed.us
	Description: Proposal to exchange 0.8 acres of federal land within the City of Ojai for 1.25 acres of non-federal land within the city of Santa Maria. The land would provide an option to build a new Forest Supervisors Office.				
	Location: UNIT - Santa Lucia Ranger District, Ojai Ranger District. STATE - California. COUNTY - Santa Barbara, Ventura. One parcel located in Santa Maria and one in Ojai.				
Treatment of Tamarisk along Piru Creek and Lockwood Creek EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products)	In Progress: Scoping start 03/01/2004	Exptd:10/2004	11/2004	Mike Foster 661-245-3731 mfoster01@fs.fed.us
	Description: The Los Padres National Forest proposes to use an herbicide (the amine formulation of triclopyr) to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek.. WEB LINK - http://www.fs.fed.ud/r5/lospadres				
	Location: UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T6N, R21W, S 1,2,3,4; T7N, R21W, S 25,35,36; T7N, R20W, S 5,8,9,13,14,15,16,19,20,21,29,30;7N,19W,S 13,14,15,17,18,20,21,22,24,25;7N,18WS29,30;6N,18W,S2,11,12,13,14,15,16,21,22,34;5N,18W,S3,4,9,10,15 . The project area is located in the Piru Creek watershed above Piru Lake and below Lockwood Valley and Thorn Meadows.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Los Padres National Forest Units		Los Padres National Forest		R5 - Pacific Southwest Region	
Oil and Gas Leasing Analysis EIS	<ul style="list-style-type: none"> - Minerals and Geology - Land management planning 	In Progress: FWS consultation initiated 01/01/2003 Estimated availability of FEIS 06/2004	Exptd:06/2004	09/2004	Al Hess (805)646-4348, x311 ahess@fs.fed.us
	Description: Will identify National Forest System lands which should or should not be made available for oil and gas leasing.. WEB LINK - http://www.fs.fed.us/r5/lospadres/project/oilgas.html				
	Location: UNIT - Los Padres National Forest Units. STATE - California. COUNTY - Kern, Los Angeles, Monterey, San Luis Obispo, Santa Barbara, Ventura. LEGAL - N/A. Los Padres National Forest, all NFS land not legally withdrawn from oil and gas leasing are involved in this study and analysis.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Monterey Ranger District		Los Padres National Forest		R5 - Pacific Southwest Region	
Arroyo Seco - Indians Road opening EA	- Road management	Developing Proposal Est. Scoping Start : 04/2005	Exptd:12/2006	06/2007	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				
Big Sur disposal sites EA	- Special use management	In Progress: Scoping start 06/15/2001	Exptd:11/2004	02/2005	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Proposal to create permanent disposal sites on National Forest System lands near Gorda for landslide material removed during maintenance of Highway 1.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T23S, R5E, Sec 32 MDM. Big Sur coast along Highway 1 near Gorda..				
Brazil Ranch Vegetation/Fuels Management (Temp Grazing Permit) DM	- Vegetation management (other than forest products) - Fuels management	Completed		05/2004	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: This project will allow a temporary grazing permit (one year) for up to 50 cattle for up to 90 days on the grasslands on top of the ridge (Serra Hill). This would reduce the accumulating biomass and maintain the area's fuelbreak function.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T18S, R1E, Sec. 20. Brazil Ranch, Big Sur, CA.				
Coastal Rangeland Assessment EA	- Grazing management	In Progress: 215 Comment period legal notice 03/31/2004	Exptd:10/2004	12/2004	Jeff Kwasny jkwasny@fs.fed.us
	Description: Revise allotment management plans for the Gorda, Alder Creek, Salmon Creek, and San Carpoforo allotments; authorize grazing on recently acquired Sur Sur, Sea Vista and Cozy Cove ranches; close Buckeye, Twitchell and Torre Canyon allotments.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey, San Luis Obispo. Big Sur coast, Monterey and San Luis Obispo counties..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Defensible Fuel Profile Zones DM	- Fuels management	In Progress: Scoping start 03/10/2001	Exptd:11/2004	02/2005	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Manage wildland fuels using prescribed fire and mechanical treatments adjacent to roads and campgrounds. Maintenance of existing fire lines and safety zones will protect Forest users and enhance fire suppression capability. . WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. Santa Lucia Mountains.				
Hunting and Outfitter Guide SUP DM	- Special use management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:02/2005	04/2005	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Proposal to conduct guided hunting and recreational trips using stock and camping equipment within the Silver Peak wilderness.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.25S. R6E. Sections 1-5,9-12. T24S. R6E. Sections 32-34. Santa Lucia Mountains near San Luis Obispo/Monterey County line.				
Junipero Serra Peak Radio Repeater EA	- Facility management	Developing Proposal Est. Scoping Start : 04/2005	Exptd:04/2006	08/2006	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Install Forest Service communications repeater on existing lookout structure.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.5E, S.34, SW 1/4 . Monterey Ranger District, California. Junipero Sierra Peak..				
Junipero Serra Peak Radio Repeater EA	- Facility management	Developing Proposal Est. Scoping Start : 10/2004			John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Install Forest Service communications repeater on existing lookout structure.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R5E, Sec 34 MDM. Junipero Serra Peak.				
Kirk Creek Campground Rehabilitation Project EA	- Recreation management	Developing Proposal Est. Scoping Start : 12/2004	Exptd:04/2006	08/2006	John Bradford (831) 385-5434 jbradford@fs.fed.us
	Description: Proposal to bring facilities up to health and safety standards and accommodate expected visitor use.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.22S, R.4E, S.26, SE 1/4. Highway 1, Big Sur Coast. Monterey County..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mud Spring rehabilitation DM	- Grazing management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:01/2005	04/2005	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	Description: Relocate livestock water trough 100 feet away from water source for resource protection.				
	Location: UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.18S. R.3E. S.36 SW 1/4. Miller Canyon near Chews Ridge. Monterey Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Santa Lucia Ranger District		Los Padres National Forest		R5 - Pacific Southwest Region	
Access to Private Land in San Rafael Wilderness EA	- Special use management	Developing Proposal Est. Scoping Start : 04/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to issue special use permit for one mile of motorized access into a private land parcel within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.				
Figueroa Recreation Residence EA	- Facility management	Developing Proposal Est. Scoping Start : 05/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to analyze current domestic water use, facilities, and water needs of ten recreation residences and Figueroa Campground on Figueroa Mtn.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T8N, R30W, SBBM. Figueroa Mountain Recreation Area.				
Figueroa Station Facilities Decommissioning EA	- Facility management	Developing Proposal Est. Scoping Start : 04/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to remove existing unoccupied structures including a residence, an adjacent garage, and possibly a metal barn at the Figueroa Fire station administraitve site.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
Highway 166 Shooting Area EA	- Recreation management	Developing Proposal Est. Scoping Start : 05/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Springs Trail.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				
Navajo Bypass Trail Re-route EA	- Watershed management - Recreation management	Developing Proposal Est. Scoping Start : 05/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to close and reroute a 0.6 mile segment of the Navajo Bypass trail that is very steep and causing severe erosion. Closed section will be rehabilitated.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R10E, Section 30 MDBM. Pozo / La Panza OHV area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Pine Canyon Station Rear Exit DM	- Facility management	Developing Proposal Est. Scoping Start : 04/2004			Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				
Red Hill Staging Area and Burnout Trail EA	- Wildlife, Fish, Rare plants - Recreation management	Developing Proposal Est. Scoping Start : 04/2004	Exptd:08/2004	11/2004	Mike Foster 661-245-3731 mfoster01@fs.fed.us
	Description: Proposal to remove the informal Redhill staging area and closing a quarter mile section of the Burnout Trail.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R16E Section 20 MDBM. La Panza - Redhill.				
Shaw Ridge Motorized Access Management EA	- Wildlife, Fish, Rare plants - Watershed management - Recreation management	Developing Proposal Est. Scoping Start : 03/2004	Exptd:06/2004	07/2004	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to convert a temporary closure to a permanent seasonal closure to protect threatened and endangered species during breeding season. Involves installation of pipe fencing and gate.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T32S, R17E, Sec 19 MDM. Rockfront area, north of Hwy 166.				
West Cuesta Ridge Trail System EA	- Watershed management - Recreation management	Developing Proposal Est. Scoping Start : 05/2004	Exptd:09/2004	10/2004	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	Description: Proposal to analyze trails in the Cuesta Ridge area known as Morning Glory, Shooter and Botanical Trails.				
	Location: UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Santa Barbara Ranger District		Los Padres National Forest		R5 - Pacific Southwest Region	
Adventours Outdoor Excursions Inc. Group Event DM	- Special use management - Recreation management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:10/2004	10/2004	Jeff Bensen jbensen@fs.fed.us
	Description: Group event temporary permit using existing system roads.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 21, 22, 26, 27, 35, T5N, R27W, SBM. Gibraltar Rd, East Camino Cielo, La Cumbre Peak..				
CHP Communication Tower Replacement DM	- Special use management	In Progress: Scoping start 01/02/2004	Exptd:11/2004	12/2004	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	Description: California Highway Patrol proposes to replace a lattice tower and relocate a propane tank at existing facility at Santa Ynez Peak communications site.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec. 12, T5N, R30W, SBM . Santa Ynez Peak Communication Site.				
Pendola Facilities DM	- Wildlife, Fish, Rare plants - Recreation management	On Hold	N/A	N/A	Jeff Bensen jbensen@fs.fed.us
	Description: Proposal to improve facilities in the Upper Santa Ynez Recreation Area. Replace toilets, redesign or improve travel routes and parking areas, provide interpretive signing.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R25W, T5N, R26W, SBM. Upper Santa Ynez River watershed between Gibraltar and Jameson Reservoirs, 5 mi. N of Santa Barbara.				
Rocky Mountain Recreation Company DM	- Special use management - Recreation management	Developing Proposal Est. Scoping Start : 10/2004	Exptd:11/2004	11/2004	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	Description: Issue annual special use permit to Pyramid Enterprises dba Rocky Mountain Recreation Company to operate and maintain existing district developed recreation sites.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 1-5, T5N, R28W, Sec 36, T6N, R28W, Sec 31, T6N, R27W, Sec 4,5,6,9, T5N, R27W, SBM. Lower Santa Ynez River Recreation Area..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Santa Cruz Prescribed Burn DM	- Wildlife, Fish, Rare plants - Watershed management - Fuels management	Developing Proposal Est. Scoping Start : 05/2004			Mark Nunez (805) 967-3481 ex. 259 msnunez@fs.fed.us
	Description: Proposal to broadcast burn about 9,500 ac of NFS land over several years to reduce hazardous fuels and catastrophic wildfire threat. Project will protect Cachuma watershed and TES species.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N,R27W;T7N,R28W;T6N,R28W;T6N,R27W;SBM. NE of Lake Cachuma, 10 mi. N of Santa Barbara.				
Winchester Canyon Gun Club EA	- Special use management - Recreation management	In Progress: Scoping start 07/12/2002	Exptd:01/2005	02/2005	Jeff Bensen jbensen@fs.fed.us
	Description: Proposal to issue term special use permit for ongoing operation of existing target range.				
	Location: UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Ojai Ranger District		Los Padres National Forest		R5 - Pacific Southwest Region	
Ojai Community Defense Zone DM	- Watershed management - Fuels management	Developing Proposal Est. Scoping Start : 04/2004	Exptd:12/2004	03/2005	Mark Nunez (805) 967-3481 ex. 259 msnunez@fs.fed.us
	Description: Proposal to reduce hazardous fuels, improve watershed health, and provide protection and defensible space for firefighters and the public in the event of a wildfire.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T4N, R21W, Sec 6; T5N, R21W, Sec 19, 20,29-32; T4N, R22W, Sec 1&2; T5N, R22W, Sec 15-36; T4N, R23W, Sec 5-7; T5N, R24W, Sec 31-36; T4N, R24W, Sec 1-12, 14-22, 27-30, SBBM. . Ojai urban interface from Lake Casitas to Upper Ojai Valley.				
Ojai District Special Use Permit Backlog DM	- Special use management	In Progress: Scoping start 10/01/2003	Exptd:05/2004	06/2004	Terry Austin (805) 646-4348, ext.312 taustin@fs.fed.us
	Description: Proposal to renew or reissue 22 Special Use Permits on the Ojai Ranger District, each for a term of 5-20 years.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. Ojai district-wide .				
Piru allotments grazing permit EA	- Grazing management	In Progress: Scoping start 06/02/2003	Exptd:11/2004	01/2005	Terry Austin (805) 646-4348, ext.312 taustin@fs.fed.us
	Description: Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - T5N, R18W, SBBM.. National Forest System land west and north of Lake Piru..				
Wheeler Gorge Water System EA	- Recreation management - Facility management	Developing Proposal Est. Scoping Start : 04/2004			Charles Robinson cfrobinson@fs.fed.us
	Description: Proposal to drill a well at the Wheeler Gorge Administrative Site along Highway 33.				
	Location: UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T5N, R23W, Sec 10 and 15, SBBM. Wheeler Gorge area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mt. Pinos Ranger District		Los Padres National Forest		R5 - Pacific Southwest Region	
Alamo Mountain Prescribed Burn Project DM	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest products) - Fuels management	Completed	Exptd:05/2004 Actual: 09/24/2004	10/2004	Mark Nunez (805) 967-3481 ex. 259 msnunez@fs.fed.us
	Description: Proposal to use prescribed fire to treat a total of 12,700 acres in 3 separate units (Units 2,3 and 4).. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R20W, Sec 13,14,15,16,20,21,22,23,24,25,26,27,28,29,33,34,35,36; T6N,R20W,Sec 1,2,3,4; T7N,R19W,Sec14-23, 27-33; T6N,R19W, Sec4,5,6,SBBM. The project is located within the Upper Piru Watershed, about 10 miles south of Frazier Park..				
Chuchupate Helipad Fence DM	- Facility management	Completed	Actual: 09/28/2004	09/2004	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Construction of a Security Fence at Chuchupate Helibase				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T.8N., R20W, Sec. 4. Chuchupate Ranger Station.				
East Tecuya Trail Re-route DM	- Recreation management	In Progress: Scoping start 07/01/2003	Exptd:04/2004	06/2004	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	Description: Proposal to relocate 0.75 miles of the trail where it follows a steep grade down a ridgeline.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R20W, Sec 23 SBBM. Approximately two miles north of Frazier Park.				
Frazier Mountain Vegetation Management EA	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 01/01/2004	Exptd:03/2005	03/2005	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultural system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road coordior.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Gold Hill OHV Trail EA	- Recreation management	In Progress: Scoping start 01/01/2002	Exptd:06/2005	10/2005	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	Description: Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungrey Valley State Vehicular Recreation Area and the MPRD's eastside OHV trail system.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungrey Valley State Park, Approximately 7 miles southwest of Gorman.				
Lion Canyon Loop Trail EA	- Recreation management	In Progress: Scoping start 02/17/2004	Exptd:01/2006	03/2006	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	Description: Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				
Mil Potrero Campground Special Use Permit EA	- Special use management	In Progress: Scoping start 01/01/2004 Estimated Scoping start 10/2004	Exptd:12/2005	12/2005	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Re-issuance of a Special Use Permit for the existing Mil Potrero Campground. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 24, SBBM. On Mil Potrero Highway west of Pine Mountain Club.				
Mt Pinos District Special Use Permit (SUP) Program DM	- Special use management	Developing Proposal Est. Scoping Start : 04/2004			Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Re-issuance of 21 SUPs for various existing improvements on the Mt Pinos District for a term of 4-20 years and removal of one terminated Recreation Residence SUP cabin.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T7N, R23W, S19,22,23&24;R24W,S2; T8N,R20W, S5&9; R21W, S23; R24W, S16,21&36, R26W, S22&23; T9N, R19W, S29; R21W, S25&26; R23W, S29&30; R25W, S27, SBBM. In or Near: Frazier Mtn, Mt Pinos-base and summit, O'Neil Cyn, Ozena Valley, Lockwood Valley, Cuyama Valley, Quatal Cyn, and on the Sierra Madre Ridge.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Mt. Able Communication Site DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:07/2004	10/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Issuance of Communication Site Lease for existing communication site facilities. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 26, SBBM. Mt. Able (Cerro Noroeste) Summit adjacent to Campo Alto Campground.				
Off Highway Vehicle Trail Maintenance DM	- Watershed management - Recreation management	In Progress: Scoping start 10/31/2003	Exptd:04/2004	04/2004	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	Description: Proposal to maintain drainage features on approximately 30 miles of off-highway vehicle (OHV) routes.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Santa Barbara, Ventura. LEGAL - District Wide. District Wide on Mount Pinos Ranger District.				
Olive Canyon Communication site DM	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:07/2004	10/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Issuance of Communication Site Lease for existing communication site facilities. WEB LINK - www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N, R26W, Sec 24, SBBM. Olive Canyon, southwest of New Cuyama, California.				
Pine Mountain Club Defensible Fuels Profile Zone DM	- Vegetation management (other than forest products) - Fuels management	Completed	Exptd:05/2004 Actual: 06/18/2004	07/2004	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: The Project proposes to increase the width of the Defensible Fuels Profile Zone (shaded fuelbreak) constructed on the east side of Pine Mountain Club from 100 to 300 feet.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R21W, Sec 21 & 22. East side of Pine Mountain Club, South of Mil Potrero Highway.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Pine Mountain Club Vegetation Management DM	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 01/01/2004	Exptd:03/2005	03/2005	John Kelly 661-245-3731 jhkelly@fs.fed.us
	Description: Proposal to treat vegetaion on the west side of Pine Mountain Club. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R22W, Sec 13,24,25. West of Pine Mountain Club.				
Piru OHV Trail Re-route DM	- Recreation management	In Progress: Scoping start 07/01/2003	Exptd:08/2004	09/2004	Cheryl Foster 661.245.3731 cherylfoster@fs.fed.us
	Description: Proposal to relocate two sections (approximately 1.0 and 0.25 miles) of the Piru Creek Trail in close proximity to Piru Creek.. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R20W, Sec. 11 &13. Approximately 1 mile west of Gold Hill Campground.				
Special Use Permits for Three Organizational Camps EA	- Special use management	In Progress: Scoping start 01/01/2004	Exptd:12/2004	12/2004	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	Description: Re-issuance of two Special Use Permits for three existing Organizational Campgrounds. WEB LINK - http://www.fs.fed.us/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R21W, Sec 23 and 26, SBBM. Off of Mil Potrero Highway at the base of Mt. Pinos at the "Y".				
Tree-of -Heaven Removal from Reyes Creek Campground DM	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start : 04/2004	Exptd:11/2004	11/2004	John Madden 2087643225 johnmadden@fs.fed.us
	Description: Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of triclopyr or glyphosate may continue through 2008.. WEB LINK - http://www.fs.fed.ud/r5/lospadres				
	Location: UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R23W, Sec 22 & 27. Reyes Creek Campground.				

The U.S. Department of Agriculture (USDA) Forest Service prohibits discrimination in all its programs and activities on the basis of race, color, national origin, sex, religion, age, disability, political beliefs, sexual orientation, and marital or family status (not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination write: USDA, Director, Office of Civil Rights, Room 326-W, Whitten Building, 14th and Independence Ave, SW, Washington, DC 20250-9410 or call (202) 720-5964 (voice or TDD). USDA Forest Service is an equal opportunity provider and employer.

This report contains the best available information at the time the data was published.