



## Schedule of Proposed Action (SOPA)

04/01/2006 to 06/30/2006

### Los Padres National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### R5 - Pacific Southwest Region, Occurring in more than one Forest (excluding Regionwide)

<b>Forest Plan Revision</b> EIS	- Land management planning	In Progress: FEIS notice in FR 10/15/2005	Actual: 09/20/2005	10/2005	Ron Pugh (858) 524-0150 rlpugh@fs.fed.us
<b>Description:</b> This action reissues the existing decisions for a revised Forest Plan for each Forest and a combined FEIS for the Angeles, Cleveland, Los Padres, and San Bernardino National Forests. The reissued decisions and FEIS are expected in April, 2006.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/scfpr">http://www.fs.fed.us/r5/scfpr</a>					
<b>Location:</b> UNIT - Cleveland National Forest Units, Los Padres National Forest Units, San Bernardino National Forest Units, Angeles National Forest Units. STATE - California. COUNTY - Kern, Los Angeles, Monterey, Orange, Riverside, San Bernardino, San Diego, San Luis Obispo, Santa Barbara, Ventura. LEGAL - Proclaimed boundaries of each National Forest. Affected Forest - Angeles, Cleveland, Los Padres, or San Bernardino.					

#### Los Padres National Forest, Occurring in more than one District (excluding Forestwide)

#### R5 - Pacific Southwest Region

<b>PGE Master Distribution Easement</b> EA  *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start : 05/2006	Expected:09/2007	10/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 4 existing authorizations for existing distribution facilities for a 50-yr term.					
<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 30, T10N, R31W; Sec 19, T9N, R24W; Sec 27,28,33, T9N, R25W; Sec 30-32, T6N, R29W; Sec 1&12,T5N, R30W; SBM. Tepusquet Peak, Santa Ynez Peak, Tequepis Canyon, Cuyama Valley, Santa Barbara Canyon.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>PGE Master Special Use Permit</b> EA  *NEW LISTING*	- Special use management	Developing Proposal Est. Scoping Start : 05/2006	Expected:09/2007	10/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to renew and consolidate 7 existing use authorizations for existing distribution facilities that generally serve a single customer/facility into a single master permit for a 30-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara. LEGAL - T5N, R29-30W,SBM; T8N,R30W,SBM; T9N,R26W,SBM; T11N,R30W,SBM; T24S,R6E,MDM; T20S,R3E,MDM; T19S,R4E,MDM; T20S,R6E,MDM. West Camino Cielo, Figueroa Mtn, Plowshare Pk, Olive Cyn, Salmon Cr, Anderson Pk, Vaqueros Pk, Lakes of Monterey Co.				
<b>Pine Mountain Recreation Area Forest Health Project</b> EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 06/03/2005	Expected:06/2006	07/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> Improve and maintain stand health conditions on 300 acres by reducing stocking and tree densities. Reduce dwarf mistletoe infection by pruning and thinning outside of campground areas. Activities may include chainsaw work, chipping and rx fire.				
	<b>Web Link:</b> <a href="http://www.fs.fsd.us/r5/lospadres">http://www.fs.fsd.us/r5/lospadres</a>				
<b>Recreation Residence Continuation Determination</b> EA	- Recreation management	Developing Proposal Est. Scoping Start : 01/2006	Expected:12/2006	12/2008	Jeff Bensen 805-967-3481 ex 221 jbenzen@fs.fed.us
	<b>Description:</b> The Los Padres proposes to conduct an analysis on approximately 139 recreation residences in 6 tracts of the Los Padres National Forest for continuation of use.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara, Ventura. Los Padres National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Sierra Madre Fuel Modification Area</b> DM	- Fuels management	On Hold	N/A	N/A	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to maintain the existing fuelbreak that was originally constructed in the 1960's along Sierra Madre ridge. The purpose is to reduce hazardous fuels and provide protection and defensible space for firefighters in the event of a wildfire.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R30W sec 29 to T9N, R26W sec 23. Project is located on Forest Road 32S13 from the Rockfront Ranch located on Highway 166, across the Sierra Madre Ridge to Santa Barbara Canyon .				
<b>Treatment of Tamarisk along Piru Creek and Lockwood Creek</b> EA	- Wildlife, Fish, Rare plants - Watershed management - Vegetation management (other than forest prod)	In Progress: Scoping start 03/01/2004	Expected:07/2006	08/2006	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> The Los Padres National Forest proposes to use an herbicide (the amine formulation of triclopyr) to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
<b>Location:</b> UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T6N, R21W, S 1,2,3,4; T7N, R21W, S 25,35,36; T7N, R20W, S 5,8,9,13,14,15,16,19,20,21,29,30;7N,19W,S 13,14,15,17,18,20,21,22,24,25;7N,18WS29,30;6N,18W,S2,11,12,13,14,15,16,21,22,34;5N,18W,S3,4,9,10,15 . The project area is located in the Piru Creek watershed above Piru Lake and below Lockwood Valley and Thorn Meadows.					

Los Padres National Forest	Monterey Ranger District (excluding Projects occurring in more than one District)			R5 - Pacific Southwest Region	
<b>Abbott Lakes</b> DM	- Recreation management	Cancelled	N/A	N/A	Katherine Malengo 831-385-5434 kmalengo@fs.fed.us
	<b>Description:</b> Refill Abbott Lakes utilizing existing pumps with water from the Arroyo Seco River to enhance recreational opportunities and provide available water for wildfire suppression needs.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.19S. R.4E. Sec. 36 and T.20S. R.4E. Sec. 1. Arroyo Seco Rcreation Area. .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Arroyo Seco - Indians Road opening</b> EA	- Road management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				
<b>Big Sur disposal sites</b> DM	- Special use management	Completed	Actual: 12/07/2004	01/2006	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Proposal to create permanent disposal sites on National Forest System lands near Gorda for landslide material removed during maintenance of Highway 1.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T23S, R5E, Sec 32 MDM. Big Sur coast along Highway 1 near Gorda..				
<b>Brazil Ranch Public Access Plan</b> EA  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start : 04/2006	Expected:12/2006	01/2007	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Evaluate potential recreation and public access opportunities on the Brazil Ranch.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. The 1200 acre Brazil Ranch is located on the Big Sur coast, approximately 13 miles south of Carmel..				
<b>Brazil Ranch Vegetation Management Plan</b> EA  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start : 04/2006	Expected:12/2006	01/2007	John Bradford (831) 667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Develop an Integrated Management Plan for: 1) Control of nonnative invasive weeds, 2) Maintenance of grassland health, 3) Restoration of the coastal prairie on the flat terrace along coast, 4) Reduction of fuel hazards around values at risk.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. The 1200-acre Brazil Ranch is located on the Big Sur coast, approximately 13 miles south of Carmel..				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Junipero Serra Peak Radiio Repeater</b> EA	- Facility management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Install Forest Service communications repeater on existing lookout structure.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.5E, S.34, SW 1/4 . Monterey Ranger District, California. Junipero Sierra Peak..				
<b>Kirk Creek Campground Rehabilitation Project</b> EA	- Recreation management	On Hold	N/A	N/A	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Proposal to bring facilities up to health and safety standards and accommodate expected visitor use.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.22S, R.4E, S.26, SE 1/4. Highway 1, Big Sur Coast. Monterey County..				
<b>M.I.R.A. Observatory</b> DM	- Special use management	On Hold	N/A	N/A	Manuel Madrigal 831-385-5434x228 mmadrigal@fs.fed.us
	<b>Description:</b> Renew Special Use Permit for The Monterey Institute for Research in Astronomy to continue operating a year-round observatory on Chews Ridge.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T. 19S, R 4E, Sec. 6. Chews Ridge, Monterey County.				
<b>Mud Spring rehabilitation</b> DM	- Grazing management	Developing Proposal Est. Scoping Start : 04/2006	Expected:05/2006	06/2006	Katherine Malengo 831-385-5434x219 kmalengo@fs.fed.us
	<b>Description:</b> Relocate livestock water trough 100 feet away from water source for resource protection.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.18S. R.3E. S.36 SW 1/4. Miller Canyon near Chews Ridge. Monterey Ranger District.				

<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
-----------------------------------	---	--	--	--------------------------------------	--

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Ballinger Canyon Illegal route restoration</b> DM  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:10/2006	05/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
<b>Description:</b> Develop proposal for restoration of approx two miles of illegal ohv routes in the Balliger Cyn area Routes already fenced and signed but visually entice riders to breach the barriers. Proposal is to obliterate the routes and return to natural state					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T9N,R24W,Sec 10-11. Ballinger Canyon.					
<b>Chumash Wilderness OHV Trepass</b> DM  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:10/2006	06/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
<b>Description:</b> Develop proposal for restoration of approx. 4 miles of illegal ohv routes encroaching Chumash Wilderness in the Qualtal Cyn Area. Includes specialist surveys and environmental analysis only. No ground disturbing work is proposed at this time.					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T9N,R23W, Sec 25-27; T9N, R22W, Sec 19-20. Qualtal Canyon, Chumash Wilderness.					
<b>Foster Botanical Interpretive Trail</b> DM	- Wildlife, Fish, Rare plants - Recreation management - Facility management	Developing Proposal Est. Scoping Start : 04/2006	Expected:07/2006	09/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
<b>Description:</b> The proposed project is to design and construct an interpretive trail at the Chuchupate Ranger Station. Native plants will be the featured resource.					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4 SBBM. Chuchupate Ranger Station.					
<b>Frazier Mountain Vegetation Management</b> EA	- Vegetation management (other than forest products) - Fuels management - Forest products	In Progress: Scoping start 01/01/2004	Expected:06/2006	07/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
<b>Description:</b> Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultural system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road corridor.					
<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>					
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Frazier Park Community Defense Zone</b> DM	- Fuels management	In Progress: Scoping start 03/30/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to authorize landowners located adjacent to NFS lands to increase defensible space to comply with PRC 4291 in collaboration with Kern County; and to increase existing fuelbreak width (100 ft) to 300-500 ft. (located north of Frazier Park).				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T8N, R19W, Sec. 5,6; T8N,R20W, Sec. 2; T9N, R19W, Sec.31,32; T9N, R20W, Sec. 35,36, SBBM.. Project is located on the Mount Pinos Ranger District in the vicinity of the Frazier Park community..				
<b>Gold Hill OHV Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungrey Valley State Vehiclular Recreation Area and the MPRD's eastside OHV trail system.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungrey Valley State Park, Approximately 7 miles southwest of Gorman.				
<b>Lake of the Woods Community Defense Zone</b> DM	- Fuels management	In Progress: Scoping start 03/30/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to (1) authorize adjacent property owners to clear brush and small trees (up to 300ft) on adjacent Forest Service lands and (2) construct a variable-width fuelbreak (300-500 ft) south of the rural community of Lake of the Woods.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R20W, Sections 3, 4, 33, 34. Lake of the Woods community is located approximately 2 miles west of Frazier Park; north of the US Forest Service Chuchupate Ranger Station..				
<b>Lake of the Woods and Frazier Park Undesignated Motorcycle Tracks Restoration</b> DM  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:10/2006	05/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Develop proposal for restoration of two undesignated motorcycle tracks adjacent to the communities of Lake of the Woods and Frazier Park. Includes specialist surveys and environmental analysis. No ground disturbing work.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R20W, Sec 33 and 35. Adjacent to Lake of the Woods and Frazier Park.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Lion Canyon Loop Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				
<b>Long Dave Valley Road Access</b> EA	- Special use management	Developing Proposal Est. Scoping Start : 10/2005	Expected:05/2006	05/2006	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Proposal to issue a special use permit for Long Dave Valley Road access across approximately 3 miles of NFS land to private inholding.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N,R20W,Sec. 31,32,33,&34. Long Dave Valley Road.				
<b>McGill-Mt. Pinos Campground Forest Health Project</b> EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 04/29/2005	Expected:06/2006	07/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> Improve and maintain stand conditions of existing large/old tree conditions by reducing stocking and stand density levels. Activities may include chainsaws, masticater, chipping and rx fire. Approximately 1,000 acres.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T 8N R 21 W Sec 3,4,5,8 T 9N,R21W Sec 33,34,35. Approximately 12 miles W of Frazier Park around McGill and Mount Pinos Campgrounds.				
<b>Mil Potrero Campground Special Use Permit</b> EA	- Special use management	In Progress: Scoping start 01/01/2004	Expected:03/2007	04/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Re-issuance of a Special Use Permit for the existing Mil Potrero Campground				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 24, SBBM. On Mil Potrero Highway west of Pine Mountain Club.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Mt Pinos District Special Use Permit (SUP) Program</b> DM	- Special use management	In Progress: Scoping start 04/15/2004	Expected:09/2006	09/2006	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of 21 SUPs for various existing improvements on the Mt Pinos District for a term of 4-10 years and removal of one terminated Recreation Residence SUP cabin.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Santa Barbara, Ventura. LEGAL - T7N, R23W, S19,22,23&24;R24W,S2; T8N,R20W, S5&9; R21W, S23; R24W, S16,21&36, R26W, S22&23; T9N, R19W, S29; R21W, S25&26; R23W, S29&30; R25W, S27, SBBM. In or Near: Frazier Mtn, Mt Pinos-base and summit, O'Neil Cyn, Ozena Valley, Lockwood Valley, Cuyama Valley, Quatal Cyn, and on the Sierra Madre Ridge.				
<b>Off Highway Vehicle Trail Maintenance</b> DM	- Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:08/2006	12/2006	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
<b>*NEW LISTING*</b>	<b>Description:</b> Identification of maintenance miles for submission to the State of California for OHV Grant funds. Includes maintenance of OHV trailhead, drainage features, fencing and signs.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Santa Barbara, Ventura. Mount Pinos Ranger District.				
<b>Organizational Camps Forest Health Project</b> EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 04/22/2005	Expected:06/2006	07/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> Reduce stand densities, ladder and ground fuels around camps and other private structures creating a desired condition of a healthy old growth Jeffrey pine forest structure. Activities may include chainsaws, masticator, and rx burning.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N, R21 W, Sec 23,24,25,26. Approximately 8 miles W of Frazier Park, around organizational camps..				
<b>Pine Mountain Club Hazardous Fuel Reduction Program - Phase IV</b> DM	- Fuels management	Completed	Actual: 03/03/2006	04/2006	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> Reduction of urban-wildland interface fire hazards will include the selective removal of hazardous vegetation within the boundaries of Pine Mountain Club, including PMCPOA-owned property, PMCPOA-managed green belt, private property and easements.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T. 9 N., R. 21 and 22 W., Kern County, CA. Pine Mountain Club, Kern County, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Mt. Pinos Ranger District (excluding Projects occurring in more than one District) R5 - Pacific Southwest Region</b>					
<b>Pine Mountain Club Vegetation Management</b> EA	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping start 09/30/2004	Expected:06/2006	07/2006	John Kelly 661-245-3731 jhkelly@fs.fed.us
	<b>Description:</b> Proposal to treat vegetaion on the west side of Pine Mountain Club				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R22W, Sec 13,24,25. West of Pine Mountain Club.					
<b>Pleito and Salt Creeks OHV Trespass</b> DM  *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start : 06/2006	Expected:10/2006	06/2007	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Develop proposal for identifying mitigations to prevent OHV trespass from Salt Creek and Pleito Creek OHV routes onto private property. Includes specialist surveys and environmental analysis only. No ground disturbing work is proposed at this time.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N,R21W,Sec 2,11,14; T9N,R20W, Sec 5-8. Pleito and Salt Creeks.				
<b>Special Use Permits for Three Organizational Camps</b> EA	- Special use management	In Progress: Scoping start 01/01/2004	Expected:08/2006	08/2006	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Re-issuance of two Special Use Permits for three existing Organizational Campgrounds, Camp Saint Nicholas, Camp Tecuya and El Camino Pines				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R21W, Sec 23 and 26, SBBM. Off of Mil Potrero Highway at the base of Mt. Pinos at the "Y".					
<b>Tree-of -Heaven Removal from Reyes Creek Campground</b> DM	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start : 02/2006	Expected:10/2006	11/2006	John Madden 661-245-3731 johnmadden@fs.fed.us
	<b>Description:</b> Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of triclopyr or glyphosate may continue through 2008.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R23W, Sec 22 & 27. Reyes Creek Campground.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Matilija Trailhead Rehabilitation</b> DM  <b>*NEW LISTING*</b>	- Recreation management	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	12/2006	Charles Robinson 805-646-4348 X319 cfrobinson@fs.fed.us
<b>Description:</b> Improvement of drainage, information and interpretive facilities. Possible paving.					
<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - NE1/4, NE1/4, Section 22, T5N, R24W, SBBM. End of Matilija Road (county road) 5 miles west of Highway 33..					
<b>Ojai Community Defense Zone</b> EA	- Watershed management - Fuels management	In Progress: Scoping start 03/18/2005	Expected:09/2006	10/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
<b>Description:</b> Proposal to maintain existing fuelbreaks that were constructed in the 1970's. The purpose is to reduce hazardous fuels, improve watershed health, and provide protection and defensible space for firefighters and the public in the event of a wildfire.					
<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T4N, R21W, Sec 6; T5N, R21W, Sec 19, 20,29-32; T4N, R22W, Sec 1&2; T5N, R22W, Sec 15-36; T4N, R23W, Sec 5-7; T5N, R24W, Sec 31-36; T4N, R24W, Sec 1-12, 14-22, 27-30, SBBM. . Ojai Wildland Urban Interface (WUI) from Lake Casitas to the Upper Ojai Valley..					
<b>Ojai District Special Use Permit Backlog</b> DM	- Special use management	In Progress: Scoping start 10/01/2003	Expected:09/2006	11/2006	Irvin Fernandez 805-646-4348 x312 ifernandez@fs.fed.us
<b>Description:</b> Proposal to renew or reissue 22 Special Use Permits on the Ojai Ranger District, each for a term of 5-20 years.					
<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. Ojai district-wide .					
<b>Piru allotments grazing permit</b> EA	- Grazing management	In Progress: Scoping start 06/02/2003	Expected:06/2006	08/2006	Gary Montgomery 805-925-9538x215 gdmontgomery@fs.fed.us
<b>Description:</b> Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.					
<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - T5N, R18W, SBBM.. National Forest System land west and north of Lake Piru..					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Upper Ojai Wildfire Protection Zone Grant</b> DM	- Fuels management	In Progress: Scoping start 07/01/2004	Expected:04/2006	04/2006	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> The project will entail, hand cutting, stacking and pile burning over 91 acres north and east of Sisar Canyon. All activities will be on private lands.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T. 4 and 5 N., R. 21 W., Ventura County, California.. Sisar Canyon, Ojai, CA.				
<b>Vintage water well special-use permit</b> DM	- Special area management - Minerals and Geology	Completed	Actual: 03/28/2006	04/2006	Irvin Fernandez 805-646-4348 x312 ifernandez@fs.fed.us
	<b>Description:</b> This issues a prior decision to drill a water well on an existing cleared site in the Sespe oil fields north of Fillmore, Calif. This well replaces one located in the Sespe Wilderness. The new decision addresses issues gathered from scoping.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - NW-1/4 of Section 29, T5N, R19W, SBB&M. . The site is between Tar Creek and the Squaw Flat Road in the Sespe oil fields about seven miles north of Fillmore, Calif..				

<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Gaviota Fuels Treatment Project</b> DM	- Fuels management	Developing Proposal Est. Scoping Start : 04/2006	Expected:07/2006	10/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> The Santa Barbara RD proposes to reconstruct, expand, and maintain a variable width fuelbreak along the Gaviota-Refugio Road (5N19). The fuelbreak would be a total of 300 to 1000 feet wide and designed to have irregular widths, shapes, and patterns.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R31W, Sec 13,16,17,18; T5N, R32 W, Sec 22, 23, 24; SBBM.. The Gaviota Fuels Treatment project is focused on the Wildland/Urban Interface (WUI) in the vicinity of Gaviota and Highway 101. .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Hazardous Fuel Reduction Project at the Rural Community-National Forest Interface, San Marcos Pass</b> DM	- Fuels management	Completed	Actual: 03/02/2006	03/2006	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> The proposed action is to fund a grant to masticate and hand-cut hazardous materials along escape routes and within the defensible space around homes. All work will be done on private lands.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - The project is located on private lands in T. 5 N., R. 28 W., Santa Barbara County, California.. San Marcos Pass.				
<b>Los Prietos Boys Camp--Modular Housing</b> EA	- Special use management	In Progress: Scoping start 12/02/2005	Expected:06/2006	06/2006	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Add four modular housing units plus foundations, utilities and grade existing road to boys camp facility.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec. 2, T6N, R28W, SBBB&M. Los Prietos Boy's Camp.				
<b>Mountain Top Community Defense Zone</b> DM	- Fuels management	Developing Proposal Est. Scoping Start : 04/2006	Expected:08/2006	09/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> The Santa Barbara Ranger District proposes to collaborate with Santa Barbara County and the Wildland Residents Association to reduce hazardous fuels in the San Marcos Pass Wildland Urban Interface.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R28W, Sec 14,15,16,17,20,21,22,23,24,26,27,28. The Mountain Top Community Defense Zone (CDZ) project is focused on the Wildland/Urban Interface (WUI) in the vicinity of San Marcos Pass including: Rosario, Painted Cave, West Camino Cielo.				
<b>P.X.P. Air Quality Monitoring Site</b> DM	- Special use management	Completed	Actual: 12/20/2005	03/2006	Tony Martinez 805 967-3481 trmartinez@fs.fed.us
	<b>Description:</b> New permit for existing use of 16'X 8' trailer and meteorological tower enclosed in a chain link fence. Located near the Snyder Trail/Paradise Road. Original holder was Torch Nuevo who recently merged and is now call Plains Exploration And Production				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NW 1/4, SW 1/4 Section 2, T5N, R28W SBM . 1/4 of a mile on the Snyder Trail off of Paradise Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Paradise Road Storm Damage Reparis</b> EA	- Special use management	Developing Proposal Est. Scoping Start : 10/2005	Expected:12/2005	05/2006	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
	<b>Description:</b> Repair or relocation of a portion of Paradise Road adjacent to Fremont Recreation Residence Tract to repair subsidence of the roadbed due to undercutting from the Santa Ynez River.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 4, T5N, R28W, SBB&M. Paradise Road, approximately 3 miles northeast of the junction with State Route 154.				
<b>Pendola Facilities</b> DM	- Wildlife, Fish, Rare plants - Recreation management	On Hold	N/A	N/A	Jeff Bensen 805-967-3481 jlbensen@fs.fed.us
	<b>Description:</b> Proposal to improve facilities in the Upper Santa Ynez Recreation Area. Replace toilets, redesign or improve travel routes and parking areas, provide interpretive signing.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R25W, T5N, R26W, SBM. Upper Santa Ynez River watershed between Gibraltar and Jameson Reservoirs, 5 mi. N of Santa Barbara.				
<b>Ranger Peak Pond Restoration</b> EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 01/2007	Expected:03/2007	06/2007	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Mechanically remove vegetation from a pond to improve habitat for red-legged frogs				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. Ranger Peak Pond.				
<b>Santa Cruz Prescribed Burn</b> DM	- Wildlife, Fish, Rare plants - Watershed management - Fuels management	In Progress: Scoping start 05/10/2005	Expected:06/2006	07/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to broadcast burn approximately 9,500 acres of National Forest System land over several years to reduce hazardous fuels and catastrophic wildfire threat. Project will protect Cachuma watershed, San Rafael Wilderness, and TES species.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N,R27W;T7N,R28W;T6N,R28W;T6N,R27W;SBM. NE of Lake Cachuma, 10 mi. N of Santa Barbara.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Santa Ynez Band of Chumash Indians - Special Use Permit</b> DM  <b>*NEW LISTING*</b>	- Special use management	In Progress: Scoping start 03/17/2006	Expected:04/2006	04/2006	Jeff Bensen 805-967-3481 jbensen@fs.fed.us
<b>Description:</b> Proposal to issue a special use permit for ceremonial and spiritual gatherings, cultural and environmental activities.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 6, T5N, R27W; SBM. Lower Santa Ynez Recreation Area on Paradise Road, 8 miles east of Hwy 154..					
<b>State Highway 154 Emergency Repair</b> DM	- Special use management	In Progress: Scoping start 01/10/2005	Expected:07/2005	07/2005	Tony Martinez 805-967-3481 trmartinez@fs.fed.us
<b>Description:</b> In Jan 2005 Caltrans closed SH154 due to extensive storm damage. Some of the damaged area crosses NFS lands included in a special use permit. Emergency repairs extended slightly beyond the existing right of way, requiring a permit amendment.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 NE1/4 Section 27, T5N, R28W, SBM. State Highway 154, San Marcos Pass Road, junction of Painted Cave Road.					
<b>Winchester Canyon Gun Club</b> EA	- Special use management - Recreation management	In Progress: Scoping start 07/12/2002	Expected:06/2006	07/2006	Jeff Bensen 805 967 3481 jbensen@fs.fed.us
<b>Description:</b> Proposal to issue term special use permit for ongoing operation of existing target range.					
<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.					

<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Access to Private Land in San Rafael Wilderness</b> EA	- Special use management	On Hold	N/A	N/A	Michael Crain 805-925-9538 x228 mcrain@fs.fed.us
<b>Description:</b> Proposal to issue special use permit for one mile of motorized access into a private land (Scripts parcel) within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.					
<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Black Mtn Wild Horse Corrals</b> EA	- Vegetation management (other than forest products) - Grazing management	Completed	Actual: 03/21/2006	04/2006	Melody Fountain (805) 925-9538 x214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to locate corrals and water tank in the Black Mtn Wild Horse Territory to facilitate management of the herd				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R15E Sec 3 MDBM. Approximately 10 miles East of Santa Margarita.				
<b>Camp San Luis Special Use Permit</b> EA	- Special use management	On Hold	N/A	N/A	Michael Crain 805-925-9538 x228 mcrain@fs.fed.us
	<b>Description:</b> Proposal by the California National Guard to conduct helicopter and dismounted training on 6,507 acres on West Cuesta Ridge. Includes use and maintenance of 7 miles of existing non-motorized trail that will be incorporated into the NF trail system.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R12E, sections 14 thru 29 MDBM. North of the City of San Luis Obispo on West Cuesta Ridge, north of the Botanical Area..				
<b>Easy OHV Trail Options and Trail Connectors</b> EA	- Recreation management	In Progress: Scoping start 02/06/2006	Expected:05/2006	01/2007	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	<b>Description:</b> Reconstruct a steep 0.5 mile section of Navajo Bypass trail and construct 1.5 miles of new trail to provide an easy option to the black diamond pitches on Navajo and La Panza trails. Also, construct a connector to the Quail Trail.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R15and 16E . La Panza area in San Luis Obispo County.				
<b>Figueroa Mountain Healthy Forest Project</b> EA	- Vegetation management (other than forest products) - Fuels management	In Progress: 215 Comment period legal notice 03/03/2006	Expected:03/2006	06/2006	Melody Fountain 805-925-9538 x 214 mfountain@fs.fed.us
	<b>Description:</b> Reduce stand densities, ladder and ground fuels around recreation sites, cabins and private property on 667 acres to maintain healthy conifer and oak forest. Activities may include chainsaws, masticater, borax and rx burning.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T 8 N, R 30 W, sections 25 &36; T 8N, R29 W sections 30 & 31. 9 miles northeast of Los Olivos.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Figueroa Station Facilities Decommissioning</b> EA	- Facility management	On Hold	N/A	N/A	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to remove existing unoccupied structures including a residence and an adjacent garage at the Figueroa Fire station administrative site.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
<b>Horse Canyon Dam</b> EA	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start : 05/2006	Expected:08/2006	10/2006	Kevin Cooper 805-925-9538 x216 kccooper@fs.fed.us
	<b>Description:</b> Proposal to remove the 4 foot high by 40 foot long dam at the mouth of Horse Canyon a tributary to the Sisquoc River to allow access for fish and other aquatic organisms to 12 miles of breeding habitat upstream.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N, R30 W section 23 SBBM. Mouth of Horse Canyon, a tributary to the Sisquoc River at the edge of the San Rafael Wilderness.				
<b>PGE Master Transmission Easement</b> EA  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start : 05/2006	Expected:09/2007	10/2007	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 8 existing authorizations for existing transmission facilities for a 50-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T28S-31S, R11E-18E, MDM. Diablo, Gates, Midway, Temblor, San Luis Obispo, Santa Maria, Atascadero, Cayucos, Morro, Gates.				
<b>Pine Canyon Station Rear Exit</b> DM	- Facility management	On Hold	N/A	N/A	Mark Nunez 805-925-9538 ex. 222 msnunez@fs.fed.us
	<b>Description:</b> Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Rinconada Mine Safety Re-Closure</b> DM	- Minerals and Geology	Developing Proposal Est. Scoping Start : 02/2007	Expected:01/2008	03/2008	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to re-close entryways (adits) into the Rinconada Mine that were previously closed and broken into by vandals.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T30S, R14E, section 28 MDM. Rinconada Mine Site approximately 10 miles east of Santa Margarita on Pozo Road..				
<b>SLRD 2007 OHV Trail Maintenance</b> DM	- Recreation management	Developing Proposal Est. Scoping Start : 04/2006	Expected:06/2006	01/2007	Julia Long 805-925-9538 ext. 235 julialong@fs.fed.us
	<b>Description:</b> Annual maintenance of 30-50 miles of existing off-highway vehicle trails and installation of physical barriers and signs as needed on those trails.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. Unit - Santa Lucia Ranger District.				
<b>Tepusquet Prescribed Burn</b> DM	- Wildlife, Fish, Rare plants - Watershed management - Fuels management	In Progress: Scoping start 03/30/2006	Expected:07/2006	08/2006	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Proposal to prescribe burn approximately 25,000 acres (9 units implemented in phases) of NFS Lands to reduce hazardous fuels and catastrophic wildfire threat. Project will protect and enhance Sisquoc watershed, San Rafael Wilderness, & TEPS species.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W; T9NR31W; T10N,R32W. East of Tepusquet; adjacent to previously planned fuel modification area (Brookshire Hazardous Fuels Project); approximately 12 air miles east of the community of Santa Maria..				
<b>West Cuesta Ridge Trail System</b> EA	- Watershed management - Recreation management	On Hold	N/A	N/A	Julia Long (805) 925-9538 julialong@fs.fed.us
	<b>Description:</b> Add existing Morning Glory, Shooter and Botanical trails into Forest Service trail system and maintain waterbars and vegetation as needed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>White Oaks Guard Station Decommissioning</b> DM	- Facility management	Developing Proposal Est. Scoping Start : 01/2006	Expected:04/2006	11/2007	Julia Long (805) 925-9538 x-235 julialong@fs.fed.us
	<b>Description:</b> Proposal to remove the abandoned and heavily vandalized White Oaks Guard Station buildings and all related facilities following federal, state, and local laws and regulations.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R28W, NE 1/4, sec 18. White Oaks Guard Station, along Bates Canyon Road which runs south from Highway 166 near the town of New Cuyama..				
<b>Willow trailhead and trail EA (Highway 166 Shooting Area EA)</b> EA	- Recreation management	Developing Proposal Est. Scoping Start : 05/2006	Expected:07/2006	11/2006	Julia Long (805) 925-9538 x-235 julialong@fs.fed.us
	<b>Description:</b> Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Trail. This proposal includes trail maintenance and new construction around private inholdings.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.