



## Schedule of Proposed Action (SOPA)

10/01/2009 to 12/31/2009

### Los Padres National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

**Projects Occurring in more than one Region (excluding Nationwide)**

<b>Geothermal Leasing Programmatic Environmental Impact Statement</b>  EIS	- Regulations, Directives, Orders	In Progress: FEIS NOA in Federal Register 10/24/2008	Expected:02/2010	03/2010	Tracy Parker 505-758-6310 tparker03@fs.fed.us
<p><b>Description:</b> The Bureau of Land Management and Forest Service are preparing a joint Programmatic Environmental Impact Statement to analyze the leasing of BLM and USFS administered lands with moderate to high potential for geothermal resources in 11 western states.</p> <p><b>Web Link:</b> <a href="http://www.blm.gov/wo/st/en/prog/energy/geothermal/geothermal_nationwide.html">http://www.blm.gov/wo/st/en/prog/energy/geothermal/geothermal_nationwide.html</a></p> <p><b>Location:</b> UNIT - Coronado National Forest All Units, Gila National Forest All Units, Lincoln National Forest All Units, Boise National Forest All Units, Bridger-Teton National Forest All Units, Clearwater National Forest All Units, Beaverhead-Deerlodge National Forest All Units, Bitterroot National Forest All Units, Lewis And Clark National Forest All Units, Medicine Bow-Routt National Forest All Units, San Juan National Forest All Units, White River National Forest All Units, Carson National Forest All Units, Cibola National Forest All Units, Cleveland National Forest All Units, Eldorado National Forest All Units, Lassen National Forest All Units, Los Padres National Forest All Units, Mendocino National Forest All Units, Modoc National Forest All Units, San Bernardino National Forest All Units, Sequoia National Forest All Units, Tahoe National Forest All Units, Gifford Pinchot National Forest All Units, Malheur National Forest All Units, Mt Baker-Snoqualmie National Forest All Units, Rogue River-Siskiyou National Forest All Units, Umpqua National Forest All Units, Wallowa-Whitman National Forest All Units, Okanogan-Wenatchee National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Payette National Forest All Units, Salmon-Challis National Forest All Units, Sawtooth National Forest All Units, Humboldt-Toiyabe National Forest All Units, R10 - Alaska Region All Units, Custer National Forest All Units, Gallatin National Forest All Units, Helena National Forest All Units, Grand Mesa Uncompahgre and Gunnison National Forest All Units, Santa Fe National Forest All Units, Angeles National Forest All Units, Plumas National Forest All Units, Manti-Lasal National Forest All Units, Caribou-Targhee National Forest All Units, Shasta Trinity National Forest All Units, Deschutes National Forest All Units, Mt. Hood National Forest All Units, Rio Grande National Forest All Units, Apache-Sitgreaves National Forests All Units, Klamath National Forest All Units, Sierra National Forest All Units, Ochoco National Forest All Units, Fremont-Winema National Forest All Units, Umatilla National Forest All Units, Willamette National Forest All Units, Pike and San Isabel National Forests and Cimarron and Comanche National Grasslands All Units, Washington Office (National Headquarter), Uinta-Wasatch-Cache All Units, Lolo National Forest All Units, Nez Perce National Forest All Units, Arapaho and Roosevelt National Forests All Units, Tonto National Forest All Units, Inyo National Forest All Units. STATE - Alaska, Arizona, California, Colorado, District of Columbia, Idaho, Kansas, Montana, Nebraska, Nevada, New Mexico, North Dakota, Oklahoma, Oregon, South Dakota, Texas, Utah, Washington, Wyoming. COUNTY - Aleutians East, La Paz, Colusa, Denver, Douglas, Bonner, Columbia, Coos. 11 contiguous Western States (Arizona, California, Colorado, Idaho, Montana, New Mexico, Nevada, Oregon, Utah, Washington, and Wyoming) and Alaska.</p>					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Forestwide (excluding Projects occurring in more than one Forest)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>Los Padres Forest Headquarters office construction</b> EA	- Facility management	Developing Proposal Est. Scoping Start 10/2009	Expected:01/2010	09/2012	Bruce Emmens 805-961-5734 bemmens@fs.fed.us
	<b>Description:</b> Proposal to construct Forest Headquarters (SO) at Santa Lucia District office property and colocate SO and District employees in the same building.				
	<b>Location:</b> UNIT - Los Padres National Forest All Units. STATE - California. COUNTY - Santa Barbara. Federal property at 1616 Carlotti Drive, Santa Maria, CA.				
<b>Los Padres Tamarisk Removal</b> EA	- Watershed management - Fuels management - Vegetation management (other than forest products) - Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 04/2009	Expected:12/2009	01/2010	Lloyd Simpson 805-646-4348 ex. 316 lsimpson@fs.fed.us
	<b>Description:</b> An effort to remove tamarisk from all watersheds where it occurs in the Los Padres National Forest				
	<b>Location:</b> UNIT - Los Padres National Forest All Units. STATE - California. COUNTY - Monterey, San Luis Obispo, Santa Barbara, Ventura. Piru Creek, Sespe Creek, Lockwood Creek, Santa Ynez River, Sisqioc River, Arroyo Seco River Watersheds along stream channels.				

<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
<b>PGE Master Distribution Easement</b> EA	- Special use management	Developing Proposal Est. Scoping Start 10/2009	Expected:12/2009	01/2010	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 4 existing authorizations for existing distribution facilities for a 50-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 30, T10N, R31W; Sec 19, T9N, R24W; Sec 27,28,33, T9N, R25W; Sec 30-32, T6N, R29W; Sec 1&12,T5N, R30W; all SBM. Tepusquet Peak, Cuyama Valley, Santa Barbara Canyon, Tequepis Canyon, Santa Ynez Peak.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest, Occurring in more than one District (excluding Forestwide)</b>			<b>R5 - Pacific Southwest Region</b>		
PGE Master Special Use Permit EA	- Special use management	Developing Proposal Est. Scoping Start 10/2009	Expected:12/2009	01/2010	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to renew and consolidate 7 existing use authorizations for existing distribution facilities that generally serve a single customer/facility into a single master permit for a 30-yr term.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District, Santa Barbara Ranger District, Mt. Pinos Ranger District, Monterey Ranger District. STATE - California. COUNTY - Monterey, Santa Barbara. LEGAL - T5N, R29-30W,SBM; T8N,R30W,SBM; T9N,R26W,SBM; T11N,R30W,SBM; T24S,R6E,MDM; T20S,R3E,MDM; T19S,R4E,MDM; T20S,R6E,MDM. West Camino Cielo, Figueroa Mtn, Olive Cyn, Plowshare Pk, Salmon Cr, Anderson Pk, Lakes of Monterey Co, Vaqueros Pk.				
Pine Mountain Recreation Area Forest Health Project EA	- Fuels management - Vegetation management (other than forest products)	On Hold	N/A	N/A	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Improve and maintain stand health conditions on 300 acres by reducing stocking and tree densities. Reduce dwarf mistletoe infection by pruning and thinning outside of campground areas. Activities may include chainsaw work, chipping and rx fire.				
	<b>Web Link:</b> <a href="http://www.fs.fsd.us/r5/lospadres">http://www.fs.fsd.us/r5/lospadres</a>				
Treatment of Tamarisk along Piru Creek and Lockwood Creek EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Watershed management	Cancelled	N/A	N/A	Lloyd Simpson 805-646-4348 ex. 316 lsimpson@fs.fed.us
	<b>Description:</b> This project to control tamarisk along 25 miles of Piru Creek and lower Lockwood Creek has been cancelled and incorporated into the Forest-wide project to eradicate tamarisk with the use of herbicides.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
<b>Location:</b> UNIT - Ojai Ranger District, Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T6N, R21W, S 1,2,3,4; T7N, R21W, S 25,35,36; T7N, R20W, S 5,8,9,13,14,15,16,19,20,21,29,30;7N,19W,S 13,14,15,17,18,20,21,22,24,25;7N,18WS29,30;6N,18W,S2,11,12,13,14,15,16,21,22,34;5N,18W,S3,4,9,10,15. The project area is located in the Piru Creek watershed above Piru Lake and below Lockwood Valley and Thorn Meadows.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Abbott Lakes</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 01/2010	Expected:09/2010	12/2010	Katherine Malengo 831-385-5434 kmalengo@fs.fed.us
	<b>Description:</b> Refill and maintain Abbott Lakes with water from the Arroyo Seco River by resuming use of existing pumps and pipeline to enhance recreational opportunities and provide available water for wildfire suppression needs.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.19S, R.4E, Sec. 36. Arroyo Seco Recreation Area.				
<b>Arroyo Seco - Indians Road opening</b> EA	- Road management	On Hold	N/A	N/A	John Bradford (831) 385-5434 x212 jbradford@fs.fed.us
	<b>Description:</b> Open the road between Arroyo Seco campground and Escondido campground by removing existing landslides and road maintenance.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S, R4E MDM. Santa Lucia Mountains, Arroyo Seco watershed.				
<b>Baldwin Ranch access road</b> CE	- Special use management	On Hold	N/A	N/A	Barry Peckham (831) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> Reissue Special Use Permit providing motorized vehicle access to the Baldwin Ranch, a private land inholding within the Silver Peak Wilderness. The permit will authorize continued use and maintenance adequate for 4WD vehicles.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T 25S, R6E, Sections 9 and 3; T24S, R6E, Sections 34, 35, 36. The access road is approximately 6 miles in length, extending between Highway 1 and the Baldwin Ranch near the Monterey/San Luis Obispo county line.				
<b>Brazil Ranch Public Access Plan</b> EA	- Recreation management	In Progress: 215 Comment Period Legal Notice 10/01/2006	Expected:09/2009	11/2009	Barry Peckham (831) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> Evaluate potential recreation and public access opportunities on the Brazil Ranch.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. The 1200 acre Brazil Ranch is located on the Big Sur coast, approximately 13 miles south of Carmel.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Kirk Creek Campground Rehabilitation Project</b> EA	- Recreation management	On Hold	N/A	N/A	Barry Peckham (831) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> Proposal to bring facilities up to health and safety standards and accommodate expected visitor use.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.22S, R.4E, S.26, SE 1/4. Highway 1, Big Sur Coast. Monterey County.				
<b>M.I.R.A. Observatory</b> CE	- Special use management	On Hold	N/A	N/A	Barry Peckham (831) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> Renew Special Use Permit for The Monterey Institute for Research in Astronomy to continue operating a year-round observatory on Chews Ridge.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T. 19S, R 4E, Sec. 6. Chews Ridge, Monterey County.				
<b>Monroe Special Use Allotment Analysis</b> EA	- Grazing management	Completed	Actual: 09/25/2009	09/2009	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Review and analyze status of livestock grazing on the Monroe Special Use Allotment to determine if conditions are consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T.20S, R.6E, N 1/2 of S 1/2 of Sec. 11, E 1/2 of Sec. 13, E 1/2 of Sec. 24, N 1/2 of N 1/2 of Sec. 25. Monroe Canyon, 5 miles west of Greenfield.				
<b>Monterey Ranger District office replacement</b> EA	- Facility management	Developing Proposal Est. Scoping Start 10/2009	Expected:01/2010	06/2010	Bruce Emmens 805-961-5734 bemmens@fs.fed.us
	<b>Description:</b> Proposal to reconstruct the administrative office buildings at the Monterey Ranger District office compound in King City, CA				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. Monterey Ranger District office, 406 S Mildred Ave, King City, CA 93930.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Monterey Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Permit for Pico Blanco spring developments and water transmission lines.</b> CE	- Special use management	On Hold	N/A	N/A	Barry Peckham (805) 385-5434 x280 bpeckham@fs.fed.us
	<b>Description:</b> The District is proposing to issue a Special Use Permit authorizing the continued use of existing spring developments and water transmission lines in support of a residence on lands adjacent to National Forest Lands.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T19S, R1E, Sec. 2 & 3. Near Mount Pico Blanco.				
<b>Sweetwater Grazing Allotment Review</b> EA	- Grazing management	Completed	Actual: 09/25/2009	09/2009	Jeff Kwasny 831-667-1126 jkwasny@fs.fed.us
	<b>Description:</b> Review and analyze status of livestock grazing on the Sweetwater Allotment to determine if conditions are consistent with the Los Padres National Forest Land Management Plan, applicable laws, and regulations.				
	<b>Location:</b> UNIT - Monterey Ranger District. STATE - California. COUNTY - Monterey. LEGAL - T20S. R6E, NE 1/4 & SW 1/4 Sec. 4, NE 1/4 Sec. 5. The approximate 750 acres of National Forest used within the Sweetwater allotment are located adjacent to private property between Vaquero and Sweetwater Canyons eight miles west of Greenfield.				

<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Ballinger Campground and Trailhead Improvement Project</b> CE	- Facility management - Recreation management	Developing Proposal Est. Scoping Start 01/2010	Expected:03/2010	09/2010	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> The project opportunity is to improve the developed recreation site with repairs, maintenance, and replacements of facilities.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara, Ventura. LEGAL - Township 9 North, Range 24 West, Section 9. The project area is located in Ballinger Canyon at the campground area and trail facilities.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Bear Trap Creek Ranch Road</b> CE	- Special use management	Completed	Actual: 07/29/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 7N, R 23W section 23 Reyes Peak Quad SBBM. North of Camp Scheideck off FSR 7N11, Reyes Creek Campground road.				
<b>Burbank Organization Camp Road</b> CE	- Special use management	Completed	Actual: 08/06/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N R 21W, section 25, Cuddy valley Quad SBBM. East of Mount Pinos Highway, beginning at the first snow gate.				
<b>Cathy Van road</b> CE	- Special use management	Completed	Actual: 08/06/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N R 21W section 26 Cuddy Valley Quad, SBBM. East of Mount Pinos Highway, 1/8 mile north of the McGill trailhead.				
<b>Chuchupate Helibase Administrative Building Replacement</b> CE	- Facility management	Developing Proposal Est. Scoping Start 07/2009	Expected:09/2009	11/2009	Dean Hall 661-245-3731 deanhall@fs.fed.us
	<b>Description:</b> The project proposal is an administrative building replacement and associated utility work at the Chuchupate Ranger Station administrative site.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N R20W Sec 4, 5. Located at the Chuchupate Ranger Station administrative site, approximately 3 miles west of Frazier Park, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Compton Hunting and Fishing Club Road</b> CE	- Special use management	Completed	Actual: 07/29/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 9N, R 23W, section 29, Apache canyon Quad, SBBM. South of Quatal Canyon Road.				
<b>DWR Gauge and Road Maintenance</b> EA	- Watershed management	Developing Proposal Est. Scoping Start 07/2009	Expected:04/2010	05/2010	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Issuance of a Special Use Permit to the Department of Water Resources for use of a water flow gauge on Piru Creek and the maintenance of the Hardluck Road.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - Black Mountain Quad T 6N, R18E, section 30, T 7N, R 18W, sections 13, 24 SBBM. Hardluck road and Piru Creek, east of Hardluck Campground.				
<b>Day Fire Reforestation Phase II</b> CE	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start 11/2009	Expected:02/2010	03/2010	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Potential activities will be based upon areas affected by the 2006 Day Fire. Activity locations are projected to be small selected areas within the larger fire area. No work will be done within wilderness areas.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 7N R 19W sect.30, 31; T 7N R 20W sect 6, 23-26, 35, 36; T 7N R 21W sect 1, 15-17, 20-22, 28; T 8N, R 20 W sect 31. Burned areas within Grade Valley and on Alamo Mountain.				
<b>Frazier Mountain Vegetation Management</b> EA	- Forest products - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 01/2010	Expected:04/2011	06/2011	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Proposal to manage the top of Frazier Mtn with an uneven-aged silvicultural system for the health of the old growth Jeffrey pine/white fir forest; and establish and maintain a healthy Jeffrey pine/pinyon pine forest along Frazier Mtn Road corridor.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N,R19W,Sec7&8;T8N,R20W,Sec9,10,11,12,13,14,15,16,21,22,23,27&28;SBBM. Frazier Mountain approximately 1 & 1/2 miles south of Frazier Park.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Frazier Park PUD</b> CE	- Special area management	Developing Proposal Est. Scoping Start 10/2009	Expected:11/2009	12/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Reissue special use authorization for community water storage and distribution system, to include access roads. No change in level or type of use is proposed.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 8N, R 19W, sections 6, 25, 26, 35 SBBM. Around the town of Frazier Park.				
<b>Fred Reyes Phone Line</b> CE	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:01/2010	02/2010	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Issuance of special use authroization for an existing phone line across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T 9N, R25W, section 27 Fox Mountain Quad SBBM. Parallels Santa Barbara Canyon Road (FSDR 9N11).				
<b>Frontier Organization Camp Road</b> CE	- Special use management	Completed	Actual: 07/31/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N, R 21W, sections 23 and 26 Cuddy Valley Quad SBBM. West of the junction of Cuddy Valley Road an Mil Potrero Highway.				
<b>Gold Hill OHV Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Proposal to construct an off-highway vehicle (OHV) trail to provide an alternative OHV route between the Hungry Valley State Vehicular Recreation Area and the National Forest OHV trail system.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N,R19W,Sec 4,5,6,7,8&18, SBBM. West of Hungry Valley State Vehicular Recreation Area, approximately 7 miles southwest of Gorman.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Howard Albano Road</b> CE	- Special use management	Completed	Actual: 07/31/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 8N, R 24W, section 16 Cuyama Peak Quad, SBBM. SW of Burges Canyon, west of Highway 33 across the river.				
<b>Jerry W. Beem Road</b> CE	- Special use management	Completed	Actual: 07/31/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 8N, R 20W, section 5 , Cuddy Valley Quad SBBM. NW of Chuchupate RS.				
<b>Lion Canyon Loop Trail</b> EA	- Recreation management	On Hold	N/A	N/A	Mary Bradley 559-784-1500 ext 1332 mbradley@fs.fed.us
	<b>Description:</b> Construction of hiking/equestrian trail from Aliso Park Campground to Rocky Ridge and Bull Ridge Trails. The Trail length would be approximately 4.5 miles.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T9N,R27W,Sec.2,3,4,10,11,12T10N,R27W,Sec. 33, SBBM. Approximately 5 miles south of New Cuyama.				
<b>Long Dave Valley Road Access</b> CE	- Special use management	Completed	Actual: 09/29/2009	11/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Proposal to issue a special use permit for Long Dave Valley Road access across approximately 3 miles of National Forest System land to private land inholding.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T8N,R20W,Sec. 31,32,33,&34. Long Dave Valley Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Mount Pinos Forest Health Project: McGill &amp; Mt. Pinos Campgrounds &amp; Organization Camps</b> EA	- Fuels management - Vegetation management (other than forest products)	In Progress: Scoping Start 01/01/2004 Est. 215 Comment Period Legal Notice 03/2010	Expected:04/2010	05/2010	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> This project combines the "McGill-Mt.Pinos Forest Health Project" and the previously listed "Organizational Camps Forest Health Project" into one planning area, over approx. 1,700 acres, to involve thinning, prescribed burning, fuel reduction.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern, Ventura. LEGAL - T8N R21W Sec 3,4,5,8,9 & T9N R21W Sec 23,24,25,26,27,33,34,35,36. Approximately 8 miles west of Frazier Park, CA, on parts of Mount Pinos, to include McGill and Mount Pinos Campgrounds and Organization Camps and adjacent areas.				
<b>Mt Pinos Ranger District office replacement</b> EA	- Facility management	Developing Proposal Est. Scoping Start 10/2009	Expected:01/2010	06/2010	Bruce Emmens 805-961-5734 bemmens@fs.fed.us
	<b>Description:</b> Proposal to reconstruct the administrative office buildings at the Mt Pinos Ranger District compound known as Chuchupate Station				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. Mt Pinos Ranger Station, 34580 Lockwood Valley Road, Frazier Park, CA 93225.				
<b>Mt. Abel Communication Site</b> CE	- Special use management	In Progress: Scoping Start 01/01/2004	Expected:11/2009	01/2010	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Issuance of Communication Site Lease for existing communication site facilities. This project was cancelled and is now back in progress.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres">http://www.fs.fed.us/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N, R22W, Sec 26, SBBM. Mt. Able (Cerro Noroeste) Summit adjacent to Campo Alto Campground.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Ozena Campground Closure</b> CE	- Recreation management - Facility management	On Hold	N/A	N/A	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> The Ozena Campground developed recreation facility has been selected to be decommissioned and will be permanently closed.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Township 7 North, Range 23 West, Section 21. Ozena Campground is located in Ozena Valley of the upper Cuyama River area, approximately 22 southwest of Frazier Park, CA, and 2 miles east of Highway 33.				
<b>Santa Barbara Canyon Trail (25W02)</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 07/2009	Expected:09/2009	10/2009	Karen McKinley 661-245-3731 ext 232 kmckinley@fs.fed.us
	<b>Description:</b> Conduct post fire trail maintenance activities on the Santa barbara Canyon Trail				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T 8N R 25W sections 18, 19, 30, 31, 32 T 7N, R 26W sections 1, 12 SBBM. Fox Mountain and Madulce Peak Quads.				
<b>Schenk and Gonzales road.</b> CE	- Special use management	Completed	Actual: 07/29/2009	08/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T 7N, R 24W section 2 Rancho Nuevo Creek Quad SBBM. NW of Corral Canyon across the Cuyama River.				
<b>Special Use Permit - Recreation Residence Lot 11</b> CE	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:01/2010	06/2010	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Removal of a terminated recreation residence cabin and improvements.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Township 8 North, Range 20 West, Section 9. Lot 11 within the Frazier Mountain recreation residence tract, approximately 3 miles southwest of Frazier Park, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Steve Atwater Road</b> CE	- Special use management	In Progress: Scoping Start 04/15/2004	Expected:10/2009	11/2009	Loreigh Brannan 661-245-3731 Ext 229 lbrannan@fs.fed.us
	<b>Description:</b> Special use authorization for an existing dirt road across Forest Service lands to private inholdings.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T 9N, R21W, section 26, Cuddy Valley Quad SBBM. West end of Cuddy Valley near junction of Cuddy Valley Road, Steinhoff Road, and Mil Potrero Highway.				
<b>Tree-of-heaven Removal from Reyes Creek Campground</b> CE	- Vegetation management (other than forest products) - Recreation management	On Hold	N/A	N/A	Lloyd Simpson 805-646-4348 ex. 316 lsimpson@fs.fed.us
	<b>Description:</b> Tree of Heaven plants may be treated by cutting and applying herbicide to stumps. Foliar application of glyphosate an individual plants with a backpack sprayer or cutting and stump application of tricopyr or glyphosate may be conducted.				
	<b>Web Link:</b> <a href="http://www.fs.fed.ud/r5/lospadres">http://www.fs.fed.ud/r5/lospadres</a>				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T7N, R23W, Sec 22 & 27. Reyes Creek Campground.				
<b>West Tecuya Trail Reroute</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 12/2009	Expected:09/2010	10/2010	Mary Bradley 559-784-1500 ext 1332 mbradley@fs.fed.us
	<b>Description:</b> Reroute of portion(s) of existing Forest Trail 20W17, known as West Tecuya Trail #114 off-highway vehicle route.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Kern. LEGAL - T9N R20W Sec 19,20. Adjacent to existing Forest Trail 20W17 (West Tecuya Trail #114), approximately 5 miles west of Frazier Park, CA, in Kern County.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Mt. Pinos Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Zaca Fire Reforestation Project, Mt. Pinos RD</b> CE	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start 01/2010	Expected:02/2010	03/2010	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Potential project activities are will be based upon areas affected by the 2007 Zaca Fire suppression. Activity locations are anticipated to be small, selected areas within the larger fire and suppression area.				
	<b>Location:</b> UNIT - Mt. Pinos Ranger District. STATE - California. COUNTY - Santa Barbara, Ventura. LEGAL - T12N-R31W,R30W. T11N-R31W,R30W,R29W. T10N-R31W,R30W,R29W. T9N-R31W,R30W,R27W,R26W. T8N-R30W,R29W,R26W,R25W,R24W. T7N-R30W,R29W,R28W,R27W,R26W,R25W,R24W,R23W. T6N-R23W,R24W,R25W,R26W,R27W,R28W. T. Project planning may include the Zaca Fire burned areas and areas affected by fire suppression, outside of designated wilderness.				

<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Lower Piru Rangelands grazing permit</b> EA	- Grazing management	In Progress: Scoping Start 06/02/2003 Est. 215 Comment Period Legal Notice 07/2009	Expected:08/2009	11/2009	Gary Montgomery 805-925-9538x215 gdmontgomery@fs.fed.us
	<b>Description:</b> Analysis of grazing on the Piru, Temescal, and Potholes allotments on the Ojai Ranger District. Includes 30 cow/calf pairs on the Piru/Potholes and 30 cow/calf pairs on the Temescal.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Los Angeles, Ventura. LEGAL - T5N, R18W, SBBM. National Forest System land west and north of Lake Piru.				
<b>Matilija Trailhead Rehabilitation</b> CE	- Recreation management	In Progress: Scoping Start 08/21/2009	Expected:06/2010	07/2010	Diane Cross 805-646-4348 x320 dcross@fs.fed.us
	<b>Description:</b> Improvement of drainage, plus information, interpretive, and restroom facilities. Possible paving.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - NE1/4, NE1/4, Section 22, T5N, R24W, SBBM. End of Matilija Road (county road) 5 miles west of Highway 33.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Sespe River Trail and Johnson River Trail Reconstruction</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 06/2009	Expected:07/2009	07/2009	Charles Robinson 805-646-4348 X319 cfrobinson@fs.fed.us
	<b>Description:</b> Proposal to maintain and reconstruct portions of the Sespe River Trail and Johnson Ridge Trail in the Sespe Wilderness that were damaged in the 2006 Day Fire and subsequent heavy flooding in 2007.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Applicable portions: Sections 20-22, 26-28, and 31-33 of T6N, R20W, Sections 3-6 of T5N, R21 W, and Sections 32-26 of T6N, R21W. Sespe River Trail is situated easterly from the Rose Valley area and Johnson Ridge Trail is situated southerly from Mutua Flat to its junction with Sespe River Trail.				
<b>Special Use Request to Reauthorize Access Road</b> CE	- Special use management	In Progress: Scoping Start 06/26/2009	Expected:10/2009	11/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> This 0.19 mile long, 60 ft. wide right of way provides road access to private property. Type conversion of this land to an access road occurred upon inception of this permit. It has been maintained as an access road since the permit issuance.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in E1/2, Sec. 4, T5N R22W SBBM of the Lion Canyon 7.5 minute topographic quadrangle. Near the Lower Rose Valley Lake and the Ojai Valley Gun Club.				
<b>Special Use Request to Reauthorize Five Apiary Sites</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the five apiaries, approximately 0.5 acres each, is the production of honey. The special use permit authorizing this use would be for a 10-year term.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Sites 1-5 are respectively located in SBBM in the 1) NW1/4, S20, T5N R19W, 2) NW1/4, S31, T5N R19W, 3) NW1/4, S31, T5N R19W, 4) SW 1/4 S30 T5N R19W, and 5) SW1/4 S29 T5N R19W. Site 1 is in the Devils Heart Peak USGS quadrangle. Site 2-5 are in the Fillmore USGS quadrangle.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Request to Reauthorize Non-recreation Caretaker's Residence and Associated Improvements</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the camp caretaker's residence is to provide a residence and maintenance yard for the caretaker, as part of the general maintenance of an existing camp. The original SUP issuance occurred on 29 June, 1981.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the SW1/4SW1/4, Sec. 35, T5N R23W SBBM. The residence and maintenance yard is located in McDonald Canyon northeast of Meiners Oaks, California in the Matilija USGS quadrangle.				
<b>Special Use Request to Reauthorize Two Apiary Sites</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The apiaries are for the production of honey. Type conversion of this land to apiaries occurred at the inception of the permit, and has been maintained as such ever since. The special use permit authorizing this use would be for a 10-year				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - Respectively, Sites 1 and 2 are located in 1) NW1/4NE1/4, Sec.15, T5N R23W SBBM, and 2) SW1/4SE1/4, Sec.19, T5N R23W SBBM. Site 1 is within the Wheeler Springs USGS quad. Site 2 is within the Matilija USGS quad.				
<b>Special Use Request to Reauthorize a Corral and Associated Outbuildings</b> CE	- Special use management	Completed	Actual: 09/29/2009 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the 3.5 $\frac{1}{2}$ acre corral and outbuildings is to provide the existing livestock grazing area, to store cattle hay, to store water for fire protection in the large water tank, and to achieve access to these facilities via the access road.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - They are located in the SE1/4, Sec. 25, T4N R25W SBBM. The existing corral and outbuildings are located near the Santa Barbara-Ventura County line north of State Route 150 on the White Ledge Peak USGS quadrangle.				
<b>Special Use Request to Reauthorize a Gas Compressor Station, Flare Stack, &amp; Associated Water Lines</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the gas compressor station, flare stack, and associated water lines is to service gas pipelines in the Sespe oil field. The original SUP for these facilities was issued to Shell Oil Company in December 1967.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the W1/2NE1/4, Sec. 32, T5N R19W SBBM. The facilities are located north of Fillmore, California near Oak Flat on the Fillmore USGS quadrangle.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Request to Reauthorize a Privately Owned Orange Orchard</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> A special use permit for this 0.52 acre orchard was originally issued in 1963 for this use. The purpose of the orange orchard is to grow and harvest oranges, as part of the ongoing agricultural activities of the applicant.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the NW1/4SE1/4, Sec. 28, T5N R23W SBBM. It is south of the west end of the Nordoff Ridge Forest Road (5N08).				
<b>Special Use Request to Reauthorize an Access Road</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> This 1.21 mile long, 16 foot wide access road is to provide access to private property. Type conversion of this land to an access road occurred upon inception of this permit, and has been maintained as an access road since issuance of this permit.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the N1/2, Sec. 4, T5N R22W SBBM. North of Rose Valley near the Sespe River.				
<b>Special Use Request to Reauthorize an Access Road</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the 0.25 mile access road is to gain access from Shale Ridge Road across Seneca Resources Corporation's Seltzer oil and gas lease to Seneca's Hansen lease in the Sespe oil field.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - It is located in the SW1/4NE1/4, Sec. 32, T5N R19W SBBM. The access road is located 5 miles north of Fillmore near Oak Flat in the Fillmore USGS quadrangle.				
<b>Special Use Request to Reauthorize an Access Road</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the 1.5 mile road is to provide access to private property. Type conversion of this road access to private land occurred prior to inception of this permit, and has been maintained as such ever since.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - All in the SBBM, it is located in the SW1/4, Sec. 6, T6N R23W; the SE1/4, Sec. 1, T6N R24W; and the NW1/4 Sec. 12, T6N R24W. The access road is between State Route 33 and Reyes Peak Campground within the Reyes Peak USGS quadrangle.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Ojai Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Special Use Request to Reauthorize an Apiary Site</b> CE	- Special use management	Completed	Actual: 09/29/2009	10/2009	Irvin Fernandez 805-646-4348 ifernandez@fs.fed.us
	<b>Description:</b> The purpose of the approximate 0.5 acre apiary site is to produce honey. Type conversion to an apiary occurred at the inception of the permit, and has been maintained as such ever since. The SUP authorizing this use would be for a 10-year term.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - The site is in the NW1/4NW1/4, Sec. 15, T5N R18W SBBM. The apiary site is located north of Piru Reservoir along Forest Road 4N13 before Blue Point on the Cobblestone Mountain USGS quadrangle.				
<b>Upper Ojai Wildfire Protection Zone Grant</b> CE	- Fuels management	In Progress: Scoping Start 07/01/2004	Expected:10/2007	10/2007	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> The project will entail, hand cutting, stacking and pile burning over 91 acres north and east of Sisar Canyon. All activities will be on private lands.				
	<b>Location:</b> UNIT - Ojai Ranger District. STATE - California. COUNTY - Ventura. LEGAL - T. 4 and 5 N., R. 21 W., Ventura County, California. Sisar Canyon, Ojai, CA.				

<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Cherry Creek Pond Habitat Improvement</b> EA	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Mechanically remove vegetation from a pond to improve breeding habitat for California red-legged frogs. This project was previously listed in the SOPA as the Ranger Peak Pond Restoration Project.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE 1/4, Sec 6, T7N, R29W, SBBM. Cherry Creek Pond, Corrales Canyon, Santa Barbara County, California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>City of Santa Barbara Use Permit for Forest road 5N18</b> CE	- Special use management	On Hold	N/A	N/A	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Amend existing road special use permit SBD100903 to the City of Santa Barbara (authorizes use of road 5N25) to authorize ongoing use of road 5N18 for ingress and egress to Gibraltar Dam and other City facilities for water diversion.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Forest Road 5N18 in Sections 4, 9 and 10, Township 5 North, Range 27 West, San Bernardino Base and Meridian. Paradise Road, Santa Barbara Ranger District, Red Rock Trailhead parking lot to City property at Gibraltar Dam.				
<b>Gaviota Fuels Treatment Project</b> CE	- Fuels management	On Hold	N/A	N/A	Steven Davis 831-385-5434 stevendavis@fs.fed.us
	<b>Description:</b> Proposal to widen and maintain the existing fuelbreak along FS Road 5N19. The fuelbreak would be a total of 300 to 1000 feet wide and designed to have irregular widths, shapes, and patterns.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T5N, R31W, Sec 16,17,18; T5N, R32 W, Sec 13,22, 23, 24; SBBM. The Gaviota Fuels Treatment project is focused on the Wildland/Urban Interface (WUI) in the vicinity of Gaviota and Highway 101.				
<b>Paradise Road Storm Damage Repairs</b> EA	- Special use management	Developing Proposal Est. Scoping Start 10/2009	Expected:05/2010	09/2010	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Repair or relocation of a portion of Paradise Road adjacent to Fremont Recreation Residence Tract to repair subsidence of the roadbed due to undercutting from the Santa Ynez River.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Section 4, T5N, R28W, SBB&M. Paradise Road, approximately 3 miles northeast of the junction with State Route 154.				
<b>Peace is Present Foundation Access Road Reauthorization</b> CE	- Special use management	On Hold	N/A	N/A	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> Reauthorize use of existing access road to Windermere Ranch property by new property owner for a 20 year term. Road was authorized to Institute for Individual and World Peace for a 10 year term in 1997. Permit is in good standing.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - E1/2 SW1/4 Section 20, Township 5 North, Range 28 West, SBB&M. Access road connects Windermere Ranch to West Camino Cielo on NFS lands in Santa Barbara County, CA.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Southern California Edison Power Pole Replacement</b> CE	- Special use management	On Hold	N/A	N/A	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> A power pole in the Lower Santa Ynez Recreation Area near 71 El Gaucho Lane is in danger of collapse and presents an immediate danger to the area.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 SW1/4 Section 2, Township 5 North, Range 28 West, San Bernardino Base & Meridian. Power pole near 71 El Gaucho Lane, part of the San Marcos Distribution Line on the Santa Barbara Ranger District.				
<b>State Highway 154 Emergency Repair</b> CE	- Special use management	In Progress: Scoping Start 01/10/2005	Expected:08/2010	09/2010	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> In Jan 2005 Caltrans closed SH154 due to extensive storm damage. Some of the damaged area crosses NFS lands included in a special use permit. Emergency repairs extended slightly beyond the existing right of way, requiring a permit amendment.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NE1/4 NE1/4 Section 27, T5N, R28W, SBM. State Highway 154, San Marcos Pass Road, junction of Painted Cave Road.				
<b>USGS Gap Fire Weather Monitoring</b> CE	- Research	Cancelled	N/A	N/A	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> USGS proposes to install emergency weather monitoring equipment at two locations on the Santa Barbara Ranger District. One site will have a tipping bucket rain gage, the other a tipping bucket rain gage and an ALERT rain gage.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - NW 1/4 Section 23, T5N, R29W and NW 1/4 of Section 19, T5N, R28W, SBBM. One site is located on the northwest rim of Ellwood Canyon along a dozer line from the Gap Fire suppression effort, the other just south of West Camino Cielo near the Winchester Canyon Gun Club.				
<b>University of California Santa Barbara, Weather Monitoring Station Installation</b> CE	- Special use management	Developing Proposal Est. Scoping Start 04/2010	Expected:05/2010	06/2010	Valerie Hubbartt 805-967-3481 vhubbartt@fs.fed.us
	<b>Description:</b> UCSB Geography Department wants to install a portable weather monitoring station near Sant Ynez Peak for real-time student download of weather data and soil moisture information.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - SE 1/4, Sec. 12, T5N, R30W, SBBM. Saddle on ridge line between Santa Ynez Peak and Broadcast Peak, Santa Barbara RD.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Barbara Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Winchester Canyon Gun Club</b> EIS	- Recreation management - Special use management	On Hold	N/A	N/A	Jeff Bensen 805 961 5744 jbsensen@fs.fed.us
	<b>Description:</b> Proposal to issue a permit for ongoing operation of an existing target range, previously an EA and overturned on appeal. This is re-initiation as an EIS and upon publishing the notice of intent in Jan, 2010, it will return to In Progress status				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - Sec 18&19, T5N, R28W; Sec 13&24, T5N, R29W;SBM. W of Hwy 154 on W Camino Cielo, 5 mi. N of Goleta.				
<b>Zaca Fire Reforestation, Santa Barbara RD</b> CE	- Vegetation management (other than forest products) - Recreation management	Developing Proposal Est. Scoping Start 12/2009	Expected:02/2010	03/2010	Gregory Thompson 661-245-3731 gsthompson@fs.fed.us
	<b>Description:</b> Potential project activities aer being considered based upon areas affected by the 2007 Zaca Fire. Project activity locations are projected to be small, specifically selected areas within the larger fire and suppression area.				
	<b>Location:</b> UNIT - Santa Barbara Ranger District. STATE - California. COUNTY - Santa Barbara. Planning area may include the areas burned by the Zaca Fire or affected by suppression activities outside of designated wilderness.				
<b>Los Padres National Forest Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Access to Private Land in San Rafael Wilderness</b> EA	- Special use management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to issue special use permit for one mile of motorized access into a private land (Scripts parcel) within the San Rafael Wilderness under provisions of the Alsaska National Interest Lands Conservation Act of 1980.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W, Section 25,35 and 36 , SBBM. South Fork of La Brea Creek, San Rafael Wilderness addition.				
<b>Apiary Special Use Permit-Eggman Family</b> CE	- Special use management	On Hold	N/A	N/A	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> The Eggman Family Apiaries have applied for a Special Use Permit to operate three apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T. 29 S., R. 15 E., Sec. 11 SBBM, T. 29 S., R. 15 E., Sec. 12 SBBM, T. 29 S., R. 16 E., Sec. 32 SBBM. Santa Lucia Ranger District, Santa Barbara County, California.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Apiary Special Use Permit-Romance</b> CE	- Special use management	On Hold	N/A	N/A	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Joseph P. Romance has applied for a Special Use Permit to operate six apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.12 N., R. 30 W., Sec 29 SBBM, T.12 N., R. 30 W., Sec 31 SBBM, T. 11 N.; R. 30 W., Sec 05 SBBM, T. 11 N., R. 31 W., Sec 23 SBBM, T. 11 N., R. 31 W., Sec 27 SBBM, T. 11 N., R. 31 W., Sec 36 SBBM. Santa Lucia Ranger District, Santa Barbara County, California.				
<b>Apiary Special Use Permit-Terra Bella</b> CE	- Special use management	On Hold	N/A	N/A	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> The Terra Bella Honey Company, INC. has applied for a Special Use Permit to operate three apiary sites on the Los Padres National Forest.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T.11 N., R.31 W., Sec. 25 SBBM, T. 30 S., R.15 E., Sec. 12 SBBM, T. 29 S., R. 16 E., Sec. 20. Santa Lucia Ranger District, Santa Barbara County, California.				
<b>Davy Brown Fish Passage</b> EA	- Wildlife, Fish, Rare plants	On Hold	N/A	N/A	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to construct three fish passage structures in Davy Brown Creek to fasciltate fish passage.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T8N, R29W sections 20 &16 SBBM. Davy Brown Campground, Sunset Valley Road north of campground and at Manzana Creek.				
<b>Deer Trail Mine Bat Gates</b> CE	- Wildlife, Fish, Rare plants	Completed	Actual: 09/09/2009	12/2009	Kathleen Phelps (805) 925-9538 x 214 mfountain@fs.fed.us
	<b>Description:</b> Istallation of bat gates, steel slated barrier, at the entrance to old mine adits and/or tunnels to keep people out and still allow bat passage.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T32S, R16E, Section 32 MDB&M. The Deer Trail Mine is located about 20 miles due east of Arroyo Grande.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Figueroa Station Facilities Decommissioning</b> CE	- Facility management	On Hold	N/A	N/A	Kathleen Phelps (805) 925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to remove existing unoccupied structures including a residence and an adjacent garage at the Figueroa Fire station administrative site.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T7N, R30W, SBBM. Figueroa Fire Station, Figueroa recreation area.				
<b>Las Chichis and Burnout Re-route</b> CE	- Recreation management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to re-route up to one half mile of the Las Chichis and Burnout trails to go around private land. No change in the level or type of use is proposed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T.29S., R., 16E. Sections 32 and 33. San Luis Obispo County.				
<b>Navajo Flat Staging Area Redesign</b> EA	- Recreation management	Developing Proposal Est. Scoping Start 09/2009	Expected:03/2010	12/2010	Alicia Sanchez 805-925-9538 ext. 235 aliciasanchez@fs.fed.us
	<b>Description:</b> The proposal is to redesign the staging area to provide designated overnight/day use sites, parking area, children's riding area, and barriers to promote safety and protect riparian habitats. Decommission Friis and Navajo Campgrounds.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. LEGAL - T29S, R16E, Sec 29 MDBM. Pozo/LaPanza area approximately 17 miles east of Santa Margarita, CA on south side of Hwy 58.				
<b>PGE Master Transmission Easement</b> CE	- Special use management	In Progress: Scoping Start 06/27/2007	Expected:10/2009	11/2009	Vicki Collins 805-961-5718 vcollins@fs.fed.us
	<b>Description:</b> Pacific Gas & Electric application to consolidate and renew 8 existing authorizations for existing transmission facilities for a 50-yr term. Relisted as CE because preliminary results of resource surveys show no significant effects.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo, Santa Barbara. LEGAL - T28S-32S, R11-13E, R15-18E, MDM and T12N, R31W, SBM. Diablo, Gates, Midway, Temblor, San Luis Obispo, Santa Maria, Atascadero, Cayucos, Morro Bay.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>		<b>R5 - Pacific Southwest Region</b>			
<b>Pine Canyon Allotment Grazing Authorization</b> EA	- Grazing management	In Progress: Scoping Start 04/08/2009 Est. 215 Comment Period Legal Notice 01/2010	Expected:02/2010	04/2010	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to continue authorized grazing on the Pine Canyon Allotment consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W SBBM. Approximately 20 air miles East of Santa Maria via Tepusquet and Colson Cyn Roads.				
<b>Pine Canyon Station Rear Exit</b> CE	- Facility management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to extend the station driveway through the rear of the property to provide safer access to Hwy 166 for emergency fire equipment.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T11N, R32W, Sec 13 SBM. Pine Canyon Fire Station East of Santa Maria on Hwy 166.				
<b>Porter Allotment Grazing Authorization</b> EA	- Grazing management	In Progress: Scoping Start 04/08/2009 Est. 215 Comment Period Legal Notice 01/2010	Expected:02/2010	04/2010	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to continue authorized grazing on the Porter Allotment consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo, Santa Barbara. LEGAL - T11N, R31W SBBM. Approximately 20 miles North East of Santa Maria along Hwy 166.				
<b>South Fork La Brea Allotment Grazing Authorization</b> EA	- Grazing management	In Progress: Scoping Start 04/08/2009 Est. 215 Comment Period Legal Notice 01/2010	Expected:02/2010	04/2010	Melody Fountain 805-925-9538 ext 214 mfountain@fs.fed.us
	<b>Description:</b> Proposal to continue authorized grazing on the South Fork La Brea Allotment consistent with the Los Padres National Forest Land Management Plan and applicable laws and regulations.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R30W SBBM. Approximately 20 miles Southeast of Santa Maria in La Brea Creek and Northwest of Sisquoc River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Los Padres National Forest</b>	<b>Santa Lucia Ranger District (excluding Projects occurring in more than one District)</b>			<b>R5 - Pacific Southwest Region</b>	
<b>Tepusquet Prescribed Burn</b> CE	- Wildlife, Fish, Rare plants - Fuels management - Watershed management	Completed	Actual: 08/11/2009 08/10/2009	11/2009	Rich Phelps 805-934-9654 rphelps@fs.fed.us
	<b>Description:</b> Proposal to prescribe burn approximately 12,490 acres (7 units implemented in phases) of NFS Lands to reduce hazardous fuels and catastrophic wildfire threat. Project will protect and enhance Sisquoc watershed, San Rafael Wilderness, & TEPS species.				
	<b>Web Link:</b> <a href="http://www.fs.fed.us/r5/lospadres/projects/analysis">http://www.fs.fed.us/r5/lospadres/projects/analysis</a>				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T10N, R31W; T9NR31W; T10N,R32W. East of Tepusquet; adjacent to previously planned fuel modification area (Brookshire Hazardous Fuels Project); approximately 12 air miles east of the community of Santa Maria.				
<b>West Cuesta Ridge Trail System</b> CE	- Watershed management - Recreation management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Add existing Morning Glory, Shooter and Botanical trails into Forest Service trail system and maintain waterbars and vegetation as needed.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - San Luis Obispo. West Cuesta ridge north of San Luis Obispo.				
<b>Willow trailhead and trail EA (Highway 166 Shooting Area EA)</b> CE	- Recreation management	On Hold	N/A	N/A	Kathleen Phelps 805-925-9538 x 229 kphelps@fs.fed.us
	<b>Description:</b> Proposal to permanently close the shooting area on the south side of Hwy 166 and convert the area to a trailhead for the Willow Trail. This proposal includes trail maintenance and new construction around private inholdings.				
	<b>Location:</b> UNIT - Santa Lucia Ranger District. STATE - California. COUNTY - Santa Barbara. LEGAL - T12N, R17E, Sec 32 SBM. Two miles east of Pine Canyon Station on south side of Hwy 166.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.